

Annual Procurement Plan

Budget = Development

PROCUREMENT PLAN FOR DEVELOPMENT PROJECT/PROGRAMME (2021-2022)

Ministry/Division: Ministry of Health & Family Welfare
 Agency: Directorate General of Health Service
 Procuring Entity Name & Code: Project Director, Establishment of Sheikh Sayera Khatun Medical College, Medical College Hospital and Nursing College, Gopalganj.

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est cost in lakh Tk. (actual)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDE-1	Equipment (Project Office)	No	As per list	OTM (NCT) Egp	Project Director	GOB	6.1	Planned Date		1-Aug-21	15-Aug-21	29-Aug-21	5-Sep-21	12-Sep-21	10-Oct-21	70	30-Oct-21
GDE-2	Equipment (College)	No	As per list	OTM (NCT) Egp		GOB	150.18	Planned Date		1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
A	A	No	As per list	OTM (NCT) Egp		GOB	592.49	Planned Date		1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
GDE-2	Equipment (College) B	No	As per list	OTM (NCT) Egp	MOHFW	GOB	503.81	Planned Date		1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
GDE-2	Equipment (College) C	No	As per list	OTM (NCT) Egp		GOB		Planned Date		1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22

Prof. Dr. Abul Basfar
 Director General of Health Service
 Mohakhali, Dhaka-1212

Prof. Dr. Abul Basfar
 Director General of Health Service
 Mohakhali, Dhaka-1212

Prof. Dr. Abul Basfar
 Director General of Health Service
 Mohakhali, Dhaka-1212

GDE-2	Equipment (College) D	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	915.25	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								
GDE-3 (A)	Equipment (Hospital) A	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	1624.07	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								
GDE-3 (B)	Equipment (Hospital) B	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	1367.36	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								
GDE-3 (C)	Equipment (Hospital) C	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	995.04	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								
GDE-3 (D)	Equipment (Hospital) D	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	985.31	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								
GDE-3 (E)	Equipment (Hospital) E	No	As per list	OTM (NCT) Eqp	MOHFW	GOB	20.58	Actual Date	Planned Date	1-Aug-21	29-Aug-21	19-Sep-21	24-Oct-21	31-Oct-21	28-Nov-21	119	26-Feb-22
								Planned Date	Planned Date								

Director General
 Directorate General of Health Services
 Mohakhali, Dhaka
 ১৯৯৯ সালের ১৯ সেপ্টেম্বর তারিখের
 ১৯৯৯ সালের ১৯ সেপ্টেম্বর তারিখের
 ১৯৯৯ সালের ১৯ সেপ্টেম্বর তারিখের

GIDMSR	MSR	No	L.S.	OTM (NCT) Egp	Project Director	GOB	228	Actual Date	Planned Date	Planned Days	Actual Date	Planned Date	Planned Days	Actual Date	Planned Date	Planned Days	Actual Date	Planned Date	Planned Days	Actual Date	Planned Date	Planned Days	
									1-Aug-21			1-Aug-21			1-Aug-21			1-Aug-21			1-Aug-21		
									22-Aug-21	21		22-Aug-21	21		22-Aug-21	21		22-Aug-21	21		22-Aug-21	21	
									5-Sep-21	14		5-Sep-21	14		5-Sep-21	14		5-Sep-21	14		5-Sep-21	14	
									12-Sep-21	7		12-Sep-21	7		12-Sep-21	7		12-Sep-21	7		12-Sep-21	7	
									19-Sep-21	7		19-Sep-21	7		19-Sep-21	7		19-Sep-21	7		19-Sep-21	7	
									17-Oct-21	28		17-Oct-21	28		17-Oct-21	28		17-Oct-21	28		17-Oct-21	28	
									28-Nov-21	42		28-Nov-21	42		28-Nov-21	42		28-Nov-21	42		28-Nov-21	42	

(ডঃ অরশাদুল হক)
সহকারী পরিচালক

২৫০ শয্যা বিশিষ্ট জেনারেল হাসপাতাল, গোপালগঞ্জ।

ও একক্স পরিচালক

শেষ সায়েরা খাতুন মেডিকেল কলেজ ও হাসপাতাল

এবং নাসির কলেজ স্থাপন একক্স, গোপালগঞ্জ।

Prof. Dr. Abu Bashir Mohammad Khurshid Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212.