

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
লাইফস্টাইল, হেলথ এডুকেশন এন্ড প্রমোশন
স্বাস্থ্য শিক্ষা বুরো
স্বাস্থ্য অধিদপ্তর
মহাখালী, ঢাকা - ১২১২।
www.bhe.dghs.gov.bd

স্মারক নং- স্বাঃঅধিঃ/স্বাঃশিঃব্যঃ/১এ-৪৮০/২০২২/১০৬৫
বরাবর

তারিখ : ১৬/০৮/২০২২ খ্রিঃ।

পরিচালক
পরিকল্পনা ও গবেষণা
স্বাস্থ্য অধিদপ্তর
মহাখালী, ঢাকা - ১২১২।

বিষয় :- বার্ষিক ক্রয় পরিকল্পনা (গুডস্ এন্ড সার্ভিসেস) প্রেরণ প্রসঙ্গে।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, লাইফস্টাইল, হেলথ এডুকেশন এন্ড প্রমোশন অপারেশনাল প্লানের আওতায় ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা ক্রয়কারী কার্যালয় প্রধান (HOPE) অর্থাৎ মহাপরিচালক স্বাস্থ্য অধিদপ্তর কর্তৃক অনুমোদনের প্রেক্ষিতে আপনার সদয় অবগতি ও কার্যার্থে এতদসঙ্গে প্রেরণ করা হলো।

(ডাঃ মোঃ মিজানুর রহমান আরিফ)

লাইন ডাইরেক্টর

লাইফস্টাইল, হেলথ এডুকেশন এন্ড প্রমোশন,

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ফোন : ০২-২২২২৯৮৫৫৩

hep@ld.dghs.gov.bd

সংযুক্ত : বার্ষিক ক্রয় পরিকল্পনা (গুডস্ এন্ড সার্ভিসেস) ০৩ (তিন) পাতা।

স্মারক নং- স্বাঃঅধিঃ/স্বাঃশিঃব্যঃ/১এ-৪৮০/২০২২/

তারিখ : ১৬/০৮/২০২২ খ্রিঃ।

অনুলিপি সদর অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। অতিরিক্ত সচিব, পরিকল্পনা অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়
- ২। অতিঃ মহাপরিচালক (পরিকল্পনা ও উন্নয়ন), স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
- ৩। উপসচিব, পরিকল্পনা অনুবিভাগ (স্বাস্থ্য-৩), স্বাস্থ্য সেবা বিভাগ।
- ৪। সিনিয়র সহকারী সচিব, ক্রয় ও সংগ্রহ শাখা, স্বাস্থ্য সেবা বিভাগ।
- ৫। অফিস কপি।



(ডাঃ মোঃ মিজানুর রহমান আরিফ)

লাইন ডাইরেক্টর

লাইফস্টাইল, হেলথ এডুকেশন এন্ড প্রমোশন,

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ফোন : ০২-২২২২৯৮৫৫৩

Annual Procurement Plan (Goods)

Ministry/Division:- Health Services Division, Ministry of Health & Family Welfare

Implementing Agency:- Director General of Health Services, Mohakhali, Dhaka

Procuring OP Name & Code:- Life Style and Health Education & Promotion; Code: 1270201-224021022,

Procuring Entity Name: Line Director, L&HEP, Year: 2022-2023

Budget: Development

Package number	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
L&HEP/2022-2023/GD-01	Procurement of Computer & Others																	
	Laptop Computer With Accessories	Number	30	NCT (OTM),(E-GP)	LD, L&HEP	GOB	94.39	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
	Desktop Computer With Accessories		35					Planned Days		0	14	14	7	7	28	70	60	
	All-in-One PC, 23+HD display, Desktop Computer & Accessories		3					Actual Dates										
	Laser printer(Heavy duty)		15															
	Scanner machine(A4 Size)		15															
L&HEP/2022-2023/GD-02	Procurement of Pen Drive																	
	Pen Drive, 64 GB	Number	400	NCT (OTM),(E-GP)	LD, L&HEP	GOB	8.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
								Planned Days		0	14	14	7	7	28	70	60	
								Actual Dates										
L&HEP/2022-2023/GD-03	Procurement of Multimedia Projector																	
	Multimedia projector with accessories	Number	70	NCT (OTM),(E-GP)	LD, L&HEP	GOB	63.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
								Planned Days		0	14	14	7	7	28	70	60	
								Actual Dates										
L&HEP/2022-2023/GD-04	Procurement of Photocopier machine and Air Conditioner																	
	Photocopier Machine	Number	15	NCT (OTM),(E-GP)	LD, L&HEP	GOB	25.40	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
	Air conditioner, split type, 2 ton		4					Planned Days		0	14	14	7	7	28	70	60	
			Actual Dates															
L&HEP/2022-2023/GD-05	Procurement of PA System, Portable sound system with accessories																	
	PA System for Conference Room (20 seat & Master piece)	Number	10	NCT (OTM),(E-GP)	LD, L&HEP	GOB	123.25	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
	Portable sound system, Cordless	Number	100					Planned Days		0	14	14	7	7	28	70	60	
	Mega Phone with Per. Drive facility		85					Actual Dates										
L&HEP/2022-2023/GD-06	Procurement of Electronic Scroll Board with accessories																	
	Electronic scroll Board, 30 Sq feet, (App.)	Number	45	NCT (OTM),(E-GP)	LD, L&HEP	GOB	67.50	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22	
								Planned Days		0	14	14	7	7	28	70	60	
								Actual Dates										
L&HEP/2022-2023/GD-07	Procurement of Installation of HD LED Digital, Vertical Machine with Display Stand																	
	Installation of HD LED Digital, Vertical Machine with Display Stand	Number	200	NCT (OTM),(E-GP)	LD, L&HEP	GOB	400.00	Planned Dates		15-Sep-21	6-Oct-21	20-Oct-21	27-Oct-21	3-Nov-21	1-Dec-21		30-Jan-22	
								Planned Days		0	21	14	7	7	28	77	60	
								Actual Dates										

(Handwritten signatures)


(Handwritten signature)

(Handwritten signature)

Dr. Md. Mizanur Rahman ANF
Line Director, Health Education & Promotion
Ministry of Health Education & Promotion
Mohakhali, Dhaka.

অধ্যাপক ডঃ আকী বাসার মোহাম্মদ কুশীদ আলম
মহা-পরিচালক
মহাখালী, ঢাকা।


Package number	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of fund	Est. cost in lac Tk.	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
L&HEP/2022-2023/GD-10	Procurement of Tyre for for Pajero Cinema Van																
	Procurement of Tyre for for pajero cinema van	Number	26	NCT (OTM),(E-GP)	LD, L&HEP	GOB	10.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
L&HEP/2022-2023/GD-11	Procurement of Printing Materials, Printing and binding of SBCC Materials																
	Procurement of Printing Materials, Printing and binding of SBCC Materials	LS	LS	NCT (OTM),(E-GP)	LD, L&HEP	GOB	70.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
L&HEP/2022-2023/GD-12	Procurement of Stationary																
	Procurement of Stationary	LS	LS	NCT (OTM),(E-GP)	LD, L&HEP	GOB	20.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
L&HEP/2022-2023/GD-13	Procurement of Accessories for Computer & Photocopier																
	Procurement of Accessories for Computer & Photocopier	LS	LS	NCT (OTM),(E-GP)	LD, L&HEP	GOB	10.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
L&HEP/2022-2023/GD-14	Procurement of Event Management Items & Related services																
	Procurement of Event Management Items & Related services	LS	LS	Framework Contract Agreement	LD, L&HEP	GOB/RPA	98.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
L&HEP/2022-2023/GD-15	Procurement of Advertisement on the Highway Roadside Billboard																
	Procurement of Advertisement on the Highway Roadside Billboard	Billboard	SQF	NCT (OTM)	LD, L&HEP	GOB/RPA	98.00	Planned Dates		15-Sep-21	29-Sep-21	13-Oct-21	20-Oct-21	27-Oct-21	24-Nov-21		23-Jan-22
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									

2022. 



8


31/7/22
Dr. Md. Mizanur Rahman Arif
Line Director & Promotion
Bureau of Health Education
Directorate General of Health Services
Mohakhali, Dhaka.


ঐগ্যাপক ডায়ালগিক বাসীর মোহাম্মদ কুরশীদ আলম
মহা-পরিচালক
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

Annual Procurement Plan (Services)
Ministry/Division:- Health Services Division, Ministry of Health & Family Welfare
Implementing Agency:- Director General of Health Services, Mohakhali, Dhaka
Procuring OP Name & Code:- Life Style and health Education & Promotion; Code: 1270201-224021022,
Procuring Entity name: Line Director, L&HEP, Year: 2022-2023

Budget: Development

Package Number	Description of procurement package	Unit	Qty	Procurement Method & Type	Contract approving authority	Source of fund	Est.cost in lac Tk.	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Sienine	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
LHEP-2022-2023-S-01	Production of SBCC materials & Awareness building on Lightening, Thunderbolts, Land sliding and flood to reduce mortality and morbidity.	package/ Events	1	QCBS	LD, L&HEP	GOB	200.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-02	Production of SBCC materials and Health Education Campaign to reduce Anaemia and Malnutrition.	package/ Events	1	QCBS	LD, L&HEP	GOB	150.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-03	Conduct Impact Study on the L&HEP/BHE initiatives to evaluate the Behavioral Change of Mass people through third party.	package/ Events	1	QCBS	LD, L&HEP	GOB	200.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-04	Effect of Healthy food, Rest and Exercise on Prevention of NCDs through SBCC activities.	package/ Events	1	QCBS	LD, L&HEP	GOB	150.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-05	Production of SBCC materials & Communication Intervention of prevention of Burn (Homicidal and Accidental burn).	package/ Events	1	QCBS	LD, L&HEP	RPA	100.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-06	Production of SBCC materials and countrywide campaign on prevention of Food Adulteration to ensure food safety.	package/ Events	1	QCBS	LD, L&HEP	GOB	100.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-07	Production Of SBCC materials and countrywide campaign on prevention/ control of diabetes and its complications.	package/ Events	1	QCBS	LD, L&HEP	GOB	100.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-08	Production of voice health messages with Installation of Centrally controlled sound system for messages transmission at the government level district hospital.	package/ Events	1	QCBS	LD, L&HEP	GOB	200.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-09	Production of SBCC materials and installation of Display Glass board (Treatment Protocol/ Direction/ Messages) at the Govt. District Level Hospital.	package/ Events	1	QCBS	LD, L&HEP	GOB	100.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-10	Production of SBCC materials and communication campaign for tribal population to reduce Tobacco & Alcohol	package/ Events	1	QCBS	LD, L&HEP	GOB	100.00	Planned Date	1-Oct-21	31-Oct-21	28-Nov-21	12-Dec-21	26-Dec-21	2-Jan-22	9-Jan-22	6-Feb-22	98	110
								Planned Days		30	28	14	14	7	7	28		
								Actual Date										
LHEP-2022-2023-S-16	Production & Braodcasting of TVC, TV Spot etc. through BTVC.	LS	1	SSS	LD, L&HEP	GOB	300.00	Planned Date	1-Oct-21	1-Oct-21	29-Oct-21	12-Nov-21	26-Nov-21	3-Dec-21	10-Dec-21	7-Jan-22	98	110
								Planned Days		0	28	14	14	7	7	28		
								Actual Date										

Handwritten initials and signatures.

Handwritten signature.

Handwritten signature.

Handwritten signature and date: 3/17/22

Dr. Md. Mizanur Rahman Arif
 Line Director
 Lifestyle, Health Education & Promotion
 Bureau of Health Education
 Directorate General of Health Services
 Mohakhali, Dhaka.

Handwritten signature and text:
 অধ্যাপক ডঃ আবুল বাসার মোহাম্মদ খুরশীদ আলম
 মহাপরিচালক
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।