ANNUAL PROCUREMENT PLAN OF GOODS FOR
ESTABLISHMENT OF KUSHTIA MEDICAL COLLEGE AND HOSPITAL PROJECT
Financial Year: 2021-2022

[Budget-Development |

Ministry/ Division: Ministry of Health and Family Welfare/Health Service Division Project Cost: 68246.06 (In Lakh Taka) (In Lakh Taka)
- Agency: Directorate General of Health Services (DGHS) GOB: 68246.06 (In Lakh Taka) GOB: 68246.06 (In Lakh Taka)
Processing Entity Name: Project Director Total: 68246.06 (In Lakh Taka) Total: 68246.06 {In Lakh Taka)
Project Name: Establishment of Kushtia Medical College and Hospital Project, Kushtia. |
Project Code: 127-12702-224021003
Package Number Description of Procurement Unit Quantity Procurement Contract Source of |Estimate Cost| Time Code |Not Used in |Invite/Advert| Tender Tender Approve to | Notification | Signing of | Completion] Time for
Package Method & {Type) | Approving Fund In lakh Taka. for Goods ise Tender | Opening | Evaluation Award of Award Contract | of Contract | Completion
Authority Prosess of Contract
T 20 3 4 : G T B nig A ER ikl S 13 14 15 o A i 7 g 18
GDT-2 Procurement of Bus nas. 1({one), Mo. 4 DFM Project Directar GO8- 193.50 Planned 10-Jan-22 | 24-Jan-22 | 7-Feb-22 14-Feb-22 21-Feb-22 | 21-Mar-22 2-May-22
Microbus nos 2 (Twa), Cross country DCovelopment Date -
wvehicle (Jeep) nes. 1{0One)
Planned 14 14 7 7 28 70 42
Days
GDE-4.1-Kha Procurement of Equipment far Project Ho. As Per List OTM Project Diractor GOB- 11.18 Planned 5-Jan-22 19-Jan-22 | 2-Feb-22 9-Feb-22 16-Feb-22 | 16-Mar-22 20-Apr-22
Offica Dovelopment [Date A
Planned 14 14 7 7 28 FLC 35
Days -
GDE-5.1 Precurement of Equipment for Mo, &5 Per List OTM (NCT) Project Direclor GOB- 124,53 Planned S-Jan-22 19-Jan-22 | 2-Feb-22 8-Feb-22 16-Feb-22 | 16-Mar-22 27-Apr-22
Medical Callege for DEPT. OF Davelapment Date
ANATOMY AND PHYSIOLOGY
Planned 14 14 7 i 28 7o 42 |
Days
GDE-5.2 Procuremnent of Equipment for Mo, As Per List CTM{NCT) Project Director GOB- 122.54 Planned 5-Jan-22 19-Jan-22 | 2-Feb-22 9-Feb-22 16-Feb-22 | 16-Mar-22 27-Apr-22
Medical Callege for DEPT. OF Covelopment Date
BICCHEMISTRY
Planned 14 14 7 7 23 70 42
Days
GDE-53 Pracurement of Equipment far Na. As Per List OTM(NCT) Project Director GOB- 279.47 S-Jan-21 26-Jan-21 9-Fab-21 15-Feb-21 23-Feb-21 | 23-Mar-21 4-May-21
Medical College for DEPT. OF Dovelopment
PATHOLOGY
Planned 21 14 7 ¥ 28 77 42
Days
GDE-5.4 Procurement af Equipment for Mo. As Par List OTM{NCT) Project Director GOB- 106.90 Planned 5-Jan-21 18-Jan-21 | 2-Feb-21 9-Fab-21 16-Feb-21 | 16-Mar-21 20-Apr-21
Medical Callege for DEPT. OF Dovelopment Data
PHARMACOLOGY
Planned 14 14 7 7 28 T0 35
Days
GDE-5.5 Pracurement of Equipment far Mo, As Per List OTM (NCT) Praject Director GOB- 845 Planned 5-dan-21 19-dan-21 | 2-Feb-21 9-Feb-21 16-Feb-22 | 16-Mar-22 20-Apr-22
Madical Cellege for DEPT. OF Dovelopment Date
COMMUNITY MEDICINE
Planned 14 14 7 7 28 70 35
DCays
GDE-56 Procurement of Equipment far Na. As Per List OTM (NCT) Project Director GOB- 25583 Planned G-Jan-22 26-Jan-22 | 9-Feb-Z2 15-Feh-22 23-Feb-22 | 23-Mar-23 4-May-22
Medical College for DEFT, OF Dovelopment Date |
MICROBICLOGY
Planned 21 14 7 7 28 7 42
Days
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-
GOF-9.2 Procurement of Furniture for Medical Na. As Per List DPM Project Director GOB- 392 .88 Planned 10-Jan-22 | 31-Jan-22 | 14-Feb-22 | 21-Feb-22 28-Feb-22 | 28-Mar-22 9-May-22
College Hospital far Cabin, X-Ray Dovelopment Date
Black Radiolagy Roem, Pathology
Block (Pathology Room), Blood
Bank.Dispensary Room,General
Store & Oifice Room,Hospital Kitchen
Including Office, Nurse Duty Room,
Staff Nurse Dressing Room,
Operation Theatre (O.T,) Nurses
Raoam,
Anesthesia Room,
Sterilizer Room,
Hospital ©ffice, Hospital Conference
Room,
Hospital Library,
Inspection Room,
Mursing Damilory,
Different Wards
Planned 21 14 7 7 28 77 42
Days
GDF-8.3 Procurament of Furniture for Medical Ma. As Per List DPM Praject Director GOB- 377.52 Planned 10-Jan-22 | 31-dan-22 | 14-Feb-22 | 21-Feb-22 28-Feb-22 | 28-Mar-22 9-May-22
College Hospital for Inquiry & Dovelopment Date
Recepficn,
Emergency Stare,
ltems for Differeni Depariments,
Computer Roam,
Intermee doctor's Hostel (Male &
Female},
Miscellanous Furniture (Hespital),
Martuary and Morgue,
Maosgue
Planned 21 14 7 7 28 i 42
Days
GDC-11.1 Procurement of Chemical for Medical Mo, i OTM (NTC) Project Director GOB- 18.00 Planned 5-Jan-22 18-Jan-22 | 2-Feb-22 RFeb-22 16-Feb-22 | 16-Mar-22 20-Apr-22
Caollege Covelopment Date
Planned 14 14 7 7 28 70 35
Days
GDEL-121 Procurement of Books and Journals Na. i OTM (NTC) Praject Director GOB- 50,00 Planned 5-Jan-22 18-Jan-22 | 2-Feb-22 9-Feb-22 16-Feb-22 | 16-Mar-22 20-Apr-22
for Medical College Daovelopment Date
Planned 14 14 i 7 28 70 35
Days
Total 5499.98
N B: 1) Vehicle under Package (GDT-2) will procured from Pragoti Industry Ltd.
2) Furniture under Package (GDF-9.1,9.2,9.3) will procured from Defence. Q\\ f//u\Q,y\/
Dr. Moham Aminul Islam

P

Prof. Dr. Abul Bashar Mghammag Khurshid Alarm
Director General _
Directorate General of Health Services
Mohakhali, Dhaka-1212.

Project Director

Kushtia Medical College and Hospital Project,Kushtia

Mabile No-01715-192049




