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Procurement Plan of Goods: TB

July 2022 to June 2023 Budget: Development
Ministry/Division i Ministry of Health and Family Welfare (MOHFW) ROP Cost (T?_ka inlac) |
Agency : DG of DGHS Total 1,379.58
Procuring Entity Name and Code : Line Director-TB-L and AIDS/ STD Programme GOB 1,379.58
ROP Name and Code :TB-L and ASP Programme RPA =
Package No L Unit Quantity | Procureme | Contract |Source |Estimated| Time Code for Not Invite/Adv | Tender Tender |Approval to | Notificatio | Signing of | Total time Time for
Description of Procurement nt Method | Approving |of Fund| Costin Process Usedin | ertise Openning | Evaluation| Award |nof Award| Contract (Days) | Completion
Package as per ROP (GOODS) and Type Authority Lac Taka GOODS Tender of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Medicine (GOB)
Procurement of Anti-TB and Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 | 1-Feb-23 1-Apr-23
GD (TBM) 01 Ancilary Drugs for TB Patient LS LS DPM Entity GoB 500.00 |planned Days 0 14 14 7 7 28 70 60
management Acutal Date
MSR (GOB)
Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 | 1-Feb-23 1-Apr-23
GD (TBMSR) 02 | Procurement of Glass Slide Pes 1500000 | OTM {NCT) Entity GOB 30.00 [Planned Days 0 14 14 7 7 28 70 50
Acutal Date
Procuring Planned Date 21-Nov-22 | 12-Dec-22 | 26-Dec-22 | 3-jan-23 | 10-Jan-23 | 8-Feb-23 8-May-23
GD (TBMSR) 03 | Procurement of Sputum Cup Pcs 8000000 | OTM (NCT) Entity GOB 280.00 | Planned Days 1] 21 14 7 7 28 77 60
Acutal Date
Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 | 1-Feb-23 1-Apr-23
GD (TBMSR) 04 | Procurement of MT test kits Pcs 7000 OTM (NCT) Entity GOB 22.05 [planned Days 0 14 14 7 7 28 70 60
Acutal Date
Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 | 1-Feb-23 1-Apr-23
GD (TBMSR) 05 | Procurement of X-Ray Film Pcs 35265 OTM (NCT) Entity GOB 59.95 [Planned Days 0 14 14 7 7 28 70 60
Acutal Date i
Procurement of Syringe( 1cc Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 | 1-Feb-23 1-Apr-23
GD (TBMSR} 06 Tuberculin/MT) Pcs 70000 OTM (NCT) Entity GoB 7.00 Planned Days 0 14 14 7 7 28 70 60
Acutal Days
Laboratory Equipment {GOB)
Procurement of X-Ray Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 1-Feb-23 1-Apr-23
GD (TBLE) 07 R - Pcs 4 OTM (NCT) . GoB 200.00 | Planned Days ] 14 14 7 7 28 70 60
Machine(Digital) Entity ‘Acutal Date
i . Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-lan-23 1-Feb-23 1-Apr-23
GD (TBLE) 0g | rocurement of Refrigerator Pes 100 | otm(nery| Procurine | o g 88.00 [Planned Days 0 14 14 7 7 28 70 o
with Voltage stabilizer Entity Acutal Date
Computer 8 Accessories (GOB)
Procurement of Computer & Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 1-Feb-23 1-Apr-23
Accerrories: (Desktop Procuring Planned Days 0 14 14 7 7 28 70 60
GD (TBCA) 09  |Computer/Laptop- 15, UPS for Pcs LS OTM (NCT} Entity GOB 7.58
computer- 15, Printer-40, Acutal Date
Taoner for computer-50)

_ 7 < —V
T3 U DT =TT R
\ | wfesere, ey wiames eﬁ‘r” &(k
T T, BT o qanfe
U ey wfonga, T, o1 | N | l{{ﬁ&\



Office Equipment {GOB)

. . Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 1-Feb-23 1-Apr-23
P
GD (TBOE) 10 | rocurement of Online UPS Pes 40 oM (NeT)| T8 | Gos 60.00 [Planned Days 0 1 14 7 7 28 70 60
2KVA Entity
Acutal Date
Procuring Planned Date 21-Nov-22 | 5-Dec-22 | 19-Dec-22 | 26-Dec-22 | 3-Jan-23 1-Feb-23 1-Apr-23
GD (TBOE) 11 | Procurement of AC 2.0 ton Pcs 20 OTM (NCT) Ertit GOB 35.00 [Planned Days 0 14 14 7 7 28 70 60
v Acutal Date
5 . Planned Date 21-Nov-21| 5-Dec-21 | 19-Dec-21 | 26-Dec-21 | 3-jan-22 | 1-Feb-22 1-Apr-22
L _ rocuring
GD (TBP)12 | Printing & Binding Package Lot OTM (NCT) Entity GOB 80.00 | pjanned Days 0 14 14 7 7 28 70 60
Acutal Date
Stationery (GOB)
Procurement of Stationery ) . T (NCT Procuring con so0l Planned Date 21-Nov-21| 5-Dec-21 | 19-Dec-21 | 26-Dec-21 | 3-Jan-22 1-Feb-22 1-Apr-22
GD(TBS)13 | Stamps Package ot (NCT) Entity 00 [pjanned Days 0 14 14 7 7 28 70 60
Acutal Date
Sub- Total (GOB): TB 1379.58
Note: GD (TBM) 01 will be procured from EDCL
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Procurement Plan of Goods: Leprosy
July 2022 to June 2023

Ministry/Division ' Ministry of Health and Family Welfare (MOHFW) ROP Cost (Taka in Lac)
Agency : DGHS Total 10.00
Procuring Entity Name and Code : Line Director-TB-L and AIDS/ STD Programme GOB 10.00
ROP Name and Code :TB-L and ASP Programme RPA =
Package No | Description of Procurement Unit Quantity |Procureme| Contract |Source of | Estimate | Time Code for | Not Used Invite/Adverti| Tender Tender | Approval | Notificatio | Signing of | Total time | Time for
Package as per ROP {GOODS) nt Method | Approving Fund |d Costin Process in GOODS| se Tender | Openning | Evaluation | to Award |n of Award Contract (Days) |Completion
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Medicine
Planned Date 2-Oct-22 12-Oct-22 | 12-Oct-22 | 19-Oct-22 | 19-Oct-22 | 26-Oct-22 11-Nov-22
Procurement of medicine for Procuring
LS LS RFQ . GoB 5.00
GD (LM) 14 Leprosy Patient Management Entity Planned Days 0 10 o] 7 0 7 24 15
Acutal Date
Office Equipments
] ) . Planned Date 2-Oct-22 12-Oct-22 | 12-Oct-22 | 19-Oct-22 | 19-Oct-22 | 26-Oct-22 11-Nov-22
AC-3 - Procurin
GD (10E) 15 |Office Eauipment (AC-3, Fan Pes Ls RFQ e GoB 5.00 [Planned Days 0 10 0 7 0 7 24 15
10) Entity
Acutal Date
Sub-Total {GOB): Lep 10.00




Ministry/Division: Ministry of Health and Family Welfare (MOHFW)

Procurement Plan of Goods: ASP

July 2022 to June 2023 Budget: Development

ROP Cost (Taka in Lac)

Agency: DGHS Total 2,719.00
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme GOB 2,719.00
OP Name and Code: TB-L and ASP Programme RPA
Package No Unit Quantity | Procuremen| Contract Source of Estimated Time Code | Not Used in |Invite/Adve Tender Tender Approval to |Notification | Signing of |Total time | Time for
Description of Procurement Package as per ROP (GOODS) t Method | Approving Fund CostinLac | for Pracess GOODS rtise Tender| Openning | Evaluation Award of Award Contract (Days) |Completion
and Type | Authority Taka of Contract
1 2 3 4 5 & 7 B 9 10 11 12 13 14 15 16 17 18
Planncd Date 16-Aug-22 27-Sep-22 18-Oct-22 1-Nov-22 8-Nov-22 6-Dec-22 0-Mar-23
GD (ASP) 16 | Procurement of ARV (Anti-retroviral) Drugs LS LS OTM (ICT) HOPE GoB 1900.00  [4200cd Davs 0 2 21 I ) ¥ 5] ™
Acutnl Dyt
. . Planned Datg [6-Aug-22 13-Sep-22 27-Sep-22 4-Oct-22 11-0ret-2 - -2 -Feb-,
GD (ASP) 17 Procurement of STI (Sexually Transmitted Infections) LS LS DPM . GoB 525,00 PI““”C e ug cp Sep Oct Jei22) 8-Nov-22 6-Feb-23
(ASP) Drugss (EDCL) anncd Davs 0 28 14 7 7 28 84 ut
Acutal Dalc
HIV testing kit
Proc i Ki Lot
rotutament:of Rapid Test Kits ) ©° Planncd Date 16-Aug-22|  30-Aug-22 13-Sep-22|  20-Sep-22|  27-Sep22|  25-0c1-22 23-Jan-23
1. Device, Rapid Test, HIV, 1/2 (Determine or
i t ified Lot
equlva‘len )/WHO prequalifie : . o DPM Procuring
GD (ASP) 18 |2. Device, Rapid Test, HIV (Unigold or equivalent) LS LS (Unicef) Entity GoB 294.00 Planncd Days 0 14 14 7 7 28 77 90
Lot 3. Device, Rapid
Test, HIV, 1/2.0(Card}) {First response or equivalent)
Lot 4, Syphilis testing Kits/RTD Acutal Date
Sub- Total [A5P) 2719.00
Grant Total (GOB): TB-L& ASP 4,108.00 )

Package- GD {ASP) 18 has been proposed through DPM from UNICEF. Because, in the previous FY, we had tried several times to procure this HIV testing kits through OTM method, but could not procured. But Jast FY 2020-21 we have collected this H

UNICEF throu

gh DPM efficiently.
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GD (TBM) 01: Anti-TB and Ancilary Drugs for TB Patient management

1 Tab. Pyridoxine 2oemg (Vitanmin-B6)

2 Cap. Omeprazole 20mg

3 Tab. Domperidone 10mg

4 Tab. Vitamin-B-complex (Thiamine (BI) Smg+Riboflavin (B2) 2mg+Nicotinamide (B3) 20mg+
Pyridoxine (B6) 2mg

5 Tab. Isoniazid 300mg

6 Tab. Levofloxacin 500mg

7 Tab. Pyrazinamide 500mg

8 Tab. Ethambutol 400mg

9 Cap. Rifampicin 150mg

10 Tab. Cinnarizine 20mg + Dimenhydrinate 40mg

11 Tab. Naproxen Sodium 500mg

12 Tab. Thyroxine/levo-thyroxine Sodium, S0mcg

13 Tab. Febuxostat, 40mg

14 Tab. Clonazepam 0.5mg

15 Cap. Elemental iron 50mg + Folic acid 0.5 mg +Zinc Sulfate Monohydrate 61.8 mg

16 Tab. Vit B1 100mg + B6 200mg + B12 200mcg

17 Tab. Topiramate 25mg

18 Tab. Ondensetron HCL 8mg

19 Cap. Pregabalin 50mg

20 Tab. Cetirizine 10mg

GD (LM) 14: Procurement of medicine for Leprosy Patient Management

1 Ciprofloxacin 500 mg Tablet

2 Flucloxacillin 500 mg Capsule

3 Naproxen 250 mg Tablet

4 5% Permithrin 30 gm Ointment

5 Fluconazole 50 mg Tablet

6 Erythromycin (125 mg/5ml) syrup

7 Miconazole nitrate+ Hydrocortisone acetate Cream (1%) 10 mg tube
8 Clobetasol proprionate+Neomycin sulphat+nystat (0.05%) Cream 15 mg tube
9 Hydrocortisone acetate (1%) cream 10 mg tube

10 Gentamicin (1%) 10 mg Tube Cream

11 Clotrimazole (1%) 10 mg Tube Cream

12 Betamethasone-N 10 mg tube Ointment

13 Antacid-plus(650mg) Tablet

14 Clorpheniramine Maleate 4 mg Tab

15 Domperidone 10 mg Tablet

16 Multivitamin- Mineral(As Standard) Tablet

17 Omeprazole 20 mg Capsule

18 Paracetamol 500 mg Tablet

19 Prednisolone 5 mg Tablet
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GD (ASP) 16

: Procurement of ARV (Anti-retroviral Drugs)

1 Zidovudine (AZT-300mg) + Lamivudine ( 3TC-150mg + Nevirapine(NPV-200mg)
2 Zidovudine (AZT-300mg) + Lamivudine (3TC- 150mg
3 Efavirenz (600 mg)
4 Lopinavir/Ritonavir (200mg/50mg)
5 Tenofovir 300mg + Lamivudine 300mg+ Efavirenz 400mg
6 Atazanavir
(Ritonavir 100mg + Atazanavir 300mg)
7 ABCH3TC (Abacavir 600mg+Lamivudine 300 mg)
8 Tab. Tenofovir(TDF)300mg+Emtricitabine (ETC) 200mg
9 Dispersible Tab (Zidovudine 60mg + Lamivudine 30mg + Nevirapine 50mg)
10 Lopinavir/Ritonavir (40mg/10mg)
11 Abacavir 60mg+Lamivudine (3TC) 30mg
12 Tablet Lamivudine 3TC 30mg+Ziduvudine AZT 60mg
13 Lamivudine (300 mg)+ Tenofovir (300mg) + Dolutegravir 50mg
14 Dolutegravir 50mg
15 AIDS/STI drugs (Lamivudine 300mg/Tenofovir (300mg)/Tenofovir Alafenamide (25mg)/ Navirapin
oral solution)
GD (ASP) 17:Procurement of of STI (sexually transmitted infections) Drugs
1 Cefiriaxone
2 Azithromycine
3 Azithromycine
4 Chloramphenicole
5 Levofloxacine
6 Ciprofloxacin
7 Tetracycline
8 Cefixime
9 Doxicycline
10 Metronidazole
11 Benzathine Penicilline
12 Amoxycilline
13 Fluconazole
14 Clotrimazole
15 Clotrimazole
16 Miconazole
17 Permithin cream
18 Benzyl Benzoate
19 Adrenaline
20 Hydrocortisne
21 Erythromycin
22 Tinidazole
23 Ivermactin
24 Ivermactin
25 Acyclovir
26 Clinical Tharmometers
27 Gloves
28 Gloves
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Ministry/Division

Procurement Plan of Goods: TB
July 2022 to June 2023

: Ministry of Health and Family Welfare (MOHFW)

Budget: D

ROP Cost (Taka in Lac) |

Agency : DG of DGHS Total 9,966,00
Procuring Entity Name and Code . Line Director-TB-L and AIDS/ STD Programme GOB B
ROP Name and Code TB-L and ASP Programme RPA 9,966.00
package No . Unit Quantity Procurement Contract Source | Estimated| Time Code for| Not | Invite/Adv| Tender Tender Approval | Notificatio | Signing of | Total time | Time for
Description of Procurement Package as Method and Type| Approving |of Fund| Cost in Process Used in ertise Openning | Evaluation | to Award |nof Award| Contract {Days) Completion
per ROP {(GOODS) Authority Lac Taka GOODS | Tender of Contract
1 2 3 4 5 ] 7 8 9 10 11 12 13 14 15 16 17 18
Medicine (RPA)
Planned Date 1-Sep-22 | 28-Sep-22 | 19-Oct-22 24-Dec-22 | 1-lan-23 | 28-Feb-23 28-May-23
GD (TBM} 1 f:‘;“}mmm of First Line Anti- TB Drugs Ls s DPM MOHFW | RPA | 9966.00 | Planned Days 0 28 21 35 7 28 119 90
S,
Acutal Date
Sub-Total: TB 9966.00
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Procurement Plan of Goods: ASP

July 2022 to June 2023 Budget: Development
Ministry/Division: Ministry of Health and Family Welfare (MOHFW}) ROP Cast {Taka in Lac}
Agency: DGHS Total 686.00
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme GOB
OP Name and Code: TB-L and ASP Programme RPA 686.00
Package No Unit Quantity |Procuremen| Contract Source of Estimated |Time Code for| NotUsedin |Invite/Adve| Tender Tender Approval to | Notification Signing of Total time Time for
Description of Procurement Package as per ROP t Method | Approving Fund Cost in Lac Process GOODS rtise Openning | Evaluation Award of Award Contract (Days} Completion of
(GooDSs) and Type Authority Taka Tender Contract
1 2 3 4 5 6 7 8 L] 10 11 12 13 14 15 16 17 18
Plammed Date 1 41-Aung-22 27-5ep-21 11-0cs-22 [ 8-Chat-22 23-0xct-22 22-Nov-22 20-Feb-23
GD (ASP) 2 | Procurement of Medicine for PLHIV LS LS |OTM(CT) '”;I'Irl““g RPA 200.00| Planncd Days I # 14 7 7 2 o8 90
Acutal Date
Brocurement of Rapid Test Kits
Lot 1:Device, Rapid Test, HIV, 1/2 (Determine or Planncd Date 24-Aug-22 7-Sep-22 21-Sep-22 28-Sep-22 5-Ocl-22 2-Nov-22 31-Jan-23
equivalent)/WHO prequalified (for FDMN) 5P —
GD (ASP) 3 | Lot 2: Device, Rapid Test, HIV, 1/2.0 (Card) (First LS LS (UNICEF) ity 5 RPA 61.00 | Pianned Do [ 14 14 7 7 28 74 90
response or equivalent) (for FDMN) Lot
3: Device, Rapid Test, HIV, (Unigold or equivalent) Acutal Date
for FDMN
Plamned Drale 2| -Ang-21 2-0t-12 16-0ct-22 23-0el-22 31-Oar-22 27-Nov-22 25-Feb-23
GD (ASP} 4 |Procurement of HIV Self Testing Kits Nos 20000 | OTM (ICT) "r;:;‘l":"g RPA 280.00 | Planncd Dans u 12 1 7 7 2% 98 on
Acutal Dalc
Procuring FPlanncd Dute 22-Ang-12 3-Ocl-22 17-Ocl-22 24-Oct-22 31-Qcl-22 28-Nov-22 26-Feb-23
GD (ASP) 5 |Procurement of Methadone liter 5000 OTM (ICT} Entity RPA 120.00 |Planncd Days v 42 14 7 7 28 98 90
Acutal Daje
procuring Planned Dato 23-Aug-22 4-0et-22 18-Oct-22|  25-Oct-22 1-Nav-22 29-Now-22 27-Feb-23
GO (ASP) 6 |Procurement of Male Condom for FDMN Nos 50000 OTM (ICT}) Entity RPA 25.00 |Plunncd Days [} 42 14 7 7 28 98 I 90
Acutal Dalc
Sub-Total [ASP) 686.00
| Grand Total: TB-L & ASP 10652.00]

package- GD (ASP) 3 has been proposed through DPM from UNICEF. Because, in the previous FY, we had tried several times to procure this HIV testing kits through OTM method, but could not procured. But last FY 2020-21 we have collected this HIV testing kit frgfm UNICEF
through DPM efficiently.
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Annex:
GD (TBM) 1: Procurement of First Line Anti- TB Drugs (FLDs)

1

E(100) Ethambutol 100mg Film coated tablet(s)

2 2-FDC (Rifampicine 75mg+ Isoniazid 50mg) Dispersible tablet(s)
3 2-FDC (Rifampicine 150mg + Isoniazid 75mg) Film coated tablet(s)
4 3-FDC (R 75mg+ H 50mg+ Z 150mg) Dispersible tablet(s)
5 4-FDC (R150mg+H75mg+Z400mg+E275mg) Film coated tablet(s)
6 3HR adult (Isoniazid 75mg+ Rifampicine 150mg)
7 3HR Dispersible Child (Isoniazid 50mg+ Rifampicine 75 mg)
GD (ASP) 2: Procurement of Medicine for PLHIV
1 ARV (Anti-retroviral Drugs) for FDMN
2 Zidovudine (AZT-300mg) + Lamivudine (3TC-150mg + Nevirapine(NPV-200mg)
3 Zidovudine (AZT-300mg) + Lamivudine (3TC-150mg
4 Efavirenz (600 mg)
5 Lopinavir/Ritonavir (200mg/50mg)
6 Tenofovir 300mg + Lamivudine 300mg+ Efavirenz 400mg
7 Atazanavir(Ritonavir 100mg + Atazanavir 300mg)
8 ABC+3TC (Abacavir 600mg+Lamivudine 300 mg)
9 Tab. Tenofovir(TDF)300mg+Emtricitabine (ETC) 200mg
10 Dispersible Tab (Zidovudine 60mg + Lamivudine 30mg + Nevirapine 50mg)
11 Lopinavir/Ritonavir (40mg/10mg)
12 Abacavir 60mg+Lamivudine (3TC) 30mg
13 Tablet Lamivudine 3TC 30mg+Ziduvudine AZT 60mg
14 Lamivudine (300 mg)+ Tenofovir (300mg) + Dolutegravir 50mg
15 Dolutegravir 50mg
16 AIDS/STI drugs (Lamivudine 300mg/Tenofovir (300mg)/Tenofovir Alafenamide (25mg)/

Navirapin oral solution

AT ET WEWRT 6
w13R TEEsa, B 9T Qeni
=Ty WRWEE, T, DI |




—F M
AT TeaTom Sz /H el
AP 8 AT FAY Tty
Y ORT [Retsy
&I 8 J28% Ayt
www.hsd.gov.bd

EF 72-8€.00.0000.5¢9.90.009, 333wy IR 39-09-308%

% Ay ort Reror wiw PR 9o a3y g ST 2010 QST s 72-GD (TBM)-22 a3
SSYF First Line Anti-TB Drugs (FLDs) #ar Rfiw wamfy = ety (fefoham) srprac mom Sifesrs
A 21|

@ () el Retom s R-08.00.000.u3%.03 (3¢ ).008.32.3%0, IR 0w/oq/3088
R) FF :ra-a-ossz'ﬁ.mw@mﬁ-ﬁﬁsmquoweosq, SIFRY: dw/ou/zoss R

Wmsmmwma wmﬁwmmw%fsﬁamvamﬁeﬁm
SIS ATy 2% oy ey (FIRMETH oM TE®) ACT Health Care Ltd. =% 53913 &7 oy (et

TP T AP 2000 @7 R a0 (3)-9 mmmmmwmmmm
TSt BB 10 33-00-3083 Wifdrwm T freta fage:

ﬁimwwmwmwmawm-mwmmmewmwﬁa
TG PR ST T By A 0o () o1 First I ine Anti-TB Drugs (FLDs) %3 fifirg

Pifeera-so0k aaﬁﬁ%&}-&ﬁéﬁm%ﬁ%ﬁmmmﬁﬁmwm@wmm

SR 3 3ee
e
fez sz g
(F92 Se80u8¢
procurementl(@hsd.gov.bd
R Ee e
Y SfEney
TR, Gt
S T Wt (v FAPIE )

| TN ¥R e A9, Ty AR T eI

3 I IFE, BRam o gaurf Y AR, T2, o1

Y mmamm,wmﬁwmwemwwml
8 mmmmmmwmﬁw



- L TAASTCH AT FIFF

OIS, g ST 8 M3 Ti3wsa B 9w q@att a7 e,
Yy WA, TR, TRFI-D23R |

RS -5/ Ae/BRAT G Qg7 PYeRFCTTS 27F/23083/ ao< Sifds Q@ /0b72033%
[ '

AR
Ry WwE
T B |

vf8 SFEle ARbES (s @ s, gy wimes, =, i |

s 3033-2030 WY ITH B gv qeifr whibe Resf Service Aitew AT @a sAfwamt
(T PTCH |

48 8¢.00.0000,589.20,00,33-29Y wifars 0Y/09/2033%32

BT R 8 TEa AT SN AR @, 2083-20%0 T 77077 BRGT 98 Qe
FIfon AT T ARTET NYF T TR OV AT AT AR T (AT F L |

faefd Service WTea (B THTW=339%.00 1% B Wiw | fErsfd Service «tex @ oAfwge
YA QO ST |

Y T I

—
ARGIES, g Amed 3
BIEGRIEIGEERIOC A Gk RUICRUT b )
gy Ve, W=, IR |

eI

S| AR, gy wRr e, WY ¢ «AfEw F T, AL AT, IR (o A
ARMER GF1@ AMDI) |

21 To-sAfvETe 8 (i wiwes, B/ et/ agee(@biE) e, gy Skmes, TR, G |

© | ST F |



Procurement Plan of Service: ASP (
luly 2022 to june 2023 Budget: Davelopment
Ministry/Division; Ministry of Health and Family Welfare (MOHFW) ROP Cost (Taka in Lac) |
Agency: DGHS - Total 1,030.00
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme GOB 1,030.00 .
OP Name and Code: TB-L and ASP Programme RPA - f
Package Unit Quantity |Procuremen| Contract | Source of | Estimated | Time Code | Advertise issue RFP Technical Technical Financial | Negotiation| Approval | Signing of Total time | Time for
No Description of Procurement Package as per ROP tMethod |Approving Fund CostinLac | for Process €01 Proposal Proposal Proposal Contract to Comp
(Services) and Type | Authority Taka Opening Evaluation | Opening & contract of
i signino Contract -
1 2 3 a 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 -
Selection of a firm for ST1 and HIV prevention J s Planned date
SDI (SP-1) |Service Package for Brothe Based Female Sex Fim 3697 SSS ccGr 4 GOB 280.00 |planned days Continuation
Workers and their clients ‘Actual days
Planned date

Selection of a (irm for harm reduction Service
SD2 ($P-3) | package for male and female PWID through NSP Firm 11500 SSS HOPE | GOB 350.00 [Planned days Continuation
and OST (in geographically prioritized districts)

Actual date
Planned date Proczrcmenl
TOCESS
Selection of a fim to Conduct Size estimation for . Procuring pro
SD3 (SP-19) Key Populations Fimm 1 SSS Entity GOB 250.00 |planned days continued
from last
Actual date year
Planned date | 16-Aug-22| 13-Sep-22 11-Oct-22 25-Oct-22 1-Nov-22 8-Nov-22 | 15-Nov-22 | 13-Dec-22
SD4 (SP-16) Selection of a firm to Conduct IBBS in selected Firm | $SS Procurnng GOB 150.00 | Planned days 0 28 28 2 o 7 7 28 119
area of Bangladesh Entity
Actual date
Total 1,030.00
Note:

i, The activity SD3 (8P-3) is carried over in this APP with unchanging total budget.

ii. Procurement process for SD1 (SP-1) & SD2 (SP-3) already completed and contract signed. Now contract will be extended for amount between 15% and 50%, For 811 (SP-1) contract approving authority (aa) was MOHFW. As per R-74(4) now it will go to CCGP for
approval.

iii. SD4 (SP-16) will be procured through G2G.

—_—




Procurement Plan of Nen consultancy service: ASP

FY: 2022-23 Budget: Development
Ministry/Division: Ministry of Heaith and Family Welfare (MOHFW) ROP Cost (Taka in Lac)
Agency: DGHS Total 147.00
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme GOB 147.00
OP Name and Code: TB-L and ASP Programme RPA -
Package Unit Quantity | Procuremen| Contract Source of Estimated Time Code | Not Used in | Invite/Adve| Tender Tender Approval to |Notification | Signing of |Total time | Time for
No Description of Procurement Package as per ROP t Method | Approving Fund Cost In Lac for Process GOODS  |rtise Tender| Openning | Evaluation Award of Award | Contract (Days) |Completion
(GOODS) and Type | Authority Taka of Contract
1 2 3 4 5 6 7 ] 9 10 11 12 13 14 15 16 17 18
Plunned date 11-Sep-22 25-Sep-22 9-Oct-22 16-Oct-22 23-Oct-22 | 20-Nov-22 20-Nov-23
. . . e — GoB
PSN1 (SP- Selection of tirm for non-consuliancy services No 1 OT™M Procuring (Deselopme 147 00
g T N e i
ol (outsourcing) (NCT) Entity g cl?pm a Plunmed daya 0 14 14 7 7 28 70 365
Atunl date
Sub- Total (ASP) 147.00
Grant Total (GOB): TB-L& ASP 1,177.00
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Procurement Plan of Service: ASP
July 2022 to tune 2023

Budget: Development
Ministry/Division: Ministry of Health and Family Welfare (MOHFW) ROP Cast (Taka inLac) |
Agency: DGHS Total 165.00
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme GOB - {
OP Name and Code: TB-L and ASP Programme RPA 165.00
Package Unit Quantity Contract | Source of Estimated | Time Code [ Advertise Issue RFP Technical Technical Financial | Negotiation Approval | Signing of |Total time Time for
No Description of Pracurement Package as per ROP tMethod |Approving Fund Costinlac | for Process EOI Proposal Proposal Proposal Contract to Completion
(Services) and Type | Authority Taka Opening Evaluation |Opening & contract | of Contract -
Evaluat] siening
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned Date
Selection of a firm for STI und HIV prevention Service P
SD1 (SP-2) Package for MSM/MSW/TG nd ther eliemts No 5000 SsS HOPE RPA 150.00 (planned Day Continualion
Actual Date
Planned Date 11-Sep-22 25-Sep-22 9-Oct-22 16-Oct-22 | 23-Oct-22 30-Oct-22 | 27-Nov-22 26-May-23
Selection of a individual consultant to Conduct Tesearch Procuring
SD2(FP20) (armeic area 10 be decided) LS = Sss Entity REM 500 [Planned Day 0 14 14 7 7 7 28 77 180
Actunl Date
Plasined Date 11-Sep-22 25-Sep-22 9-Oct-22 16-Oct-22 | 23-Oct-22 30-Oct-22 | 27-Nov-22 26-May-23
Selection of a individual consultant to Conduct research Procuring "
SD3 (SP-20) ic area (0 be decided) LS LS 888 Entity RPA 300 | Planned Day 0 14 14 7 7 7 28 77 180
Actunl Date
Planned Date 11-5ep-22 25-Sep-22 9-Oct-22 16-0ct-22 | 23-Oct-22 30-0ct-22 | 27-Nov-22 26-May-23
SD4 (SP-20 Selection of a individual consultant to Conduct research Ls Ls ss§ Procuring RPA Sio0 e
(P20 (theametic area to be decided) Entity 0 |Planned Day 0 14 14 7 7 7 28 77 180
Actual Date
Total 165.00
Note:
i. Procurement process for SD1 (SP-2) already completed and contract signed. Now contract will be extended for amount between 15% and 50% For SDI (SP-1) contract approving authority (aa) was LD, As per R-74(4) now it will g0 to HOPE for approval.
ii. SD2 {SP-20), SD3 (SP-20) & SD4 (SP-20) wrafers st &Y sog (2N Sl 5oy o 3w —
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