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/ Budget: Development
ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Health and Family Walefare, Health Services Division

Agency: Directorate General of Health Services Total OP Value: 113835.00 Lac

Procurement Entity Name & Code: Line Director, Communicable Disease Control (CDC)

Project/Programme Name & Code: Procurement Entity Name: Line Director, Communicable Disease Control (CDC), 1007

Fi ial
Contact Estimated ) Technical Technical inancia o Total time Time for
Package | Description of procurement Package .| Quanti]| Procurement Method i Source . Time code Advertise Proposal . Signing of .
v Unit Approving Cost in lac Issue RFP Proposal Proposal : Negotiation Approval to Contact| Completing of
NO Service ty & (Type) ) of Fund from Process EOI . ) Opening & Contact
Authority Taka Opening Evaluation - Signature Contact
Evaluation
1 2 3 4 5 6 7 8 2] 10 11 12 13 14 15 16 17 18 19
Planned
Dated 3.9.2022 | 31.9.2022 |14.10.202221.10.2022| 5.11.2022 | 12.11.2022 9.11.2022 9.2,2023
ate

Selection of Firm {or Research GoB
SD-1 |on Cluster Assesment of new VL[ Firm| 1 SSS LD, CDC 10.00 |Planned Days 28 14 7 7 7 28 91 90

- Dev.
Cases for Vector ( ) Actual
Dates
Selection of Firm for et 3.9.2022 | 31.9.2022 |14.10.2022|21.10.2022| 5.11.2022 | 12.11.2022 | 9.11.2022 9.2.2023
Research on Healthcare Pefed
associatated infections with
GoB

SD-2 phenotypic and genotypic | Firm| 1 SSS LD, CDC 50.00 |Planned Days 28 14 7 7 7 28 91 90

o Dev.
characterization of drug ( )
reswtan:;: of isolated Actual
athogens
p & Dates
Planned
. . S 3.9.2022 | 31.9.2022 |14.10.2022|21.10.2022| 5.11.2022 | 12.11.2022 9.11.2022 9.2.2023
Selection of Firm for Dated
Research on Decreasing BB y
SD-3 | Irrational Antimicrobial Use | Firm| ] SSS LD, CDC (Dev.) 40.00 [Planned Days 28 14 7 7 7 28 91 90
in Bangladesh: Piloting a ’
Digital Intervention Program Actual
Dates
- . Planned
Selection of Firm for Dantnz 39.2022 | 31.9.2022 |14.10.2022 | 21.10.2022| 5.11.2022 | 12.11.2022 | 9.11.2022 9.2.2023
Research on Survey to ate
estimate the prevalnce of
> b GoB

SD-4 | biomarkers of infection with | Firm| 1 SSS LD, CDC (Dev.) 80.00 [Planned Days 28 14 7 7 7 28 91 90

hepatitis B virus and hepatitis '

C virus amonth children 2-5
years

Actual
Dates




Financial

f 2 - Contact Estimated ) . Technical Technical o Total time Time for
Package |C  viption of procurement Package Quanti | Procurement Method ) Source . Time code Advertise Proposal e Signing of
Unit Approving Costin lac R Issue RFP Proposal Proposal : Negotiation Approval to Contact| Completing of
NO Service ty & (Type) ) ot Fund from Process EOI ] . Opening & Contact R
Authority Taka Opening Evaluation , ) Signature Contact
Evaluation
1 2 3 4 5 6 7 8 5 10 11 12 13 14 15 16 17 18 19
Planned . ) . . .
ed 3.9.2022 | 31.9.2022 | 14.10.2022|21.10.2022| 5.11.2022 | 12.11.2022 | 9.11.2022 9.2.2023
Rescarch on Preparedness )
and response regarding Gob
SD-5 | management of antimicrobial | Firm| | SSS LD. CDC (Dev.) 30.00 |Planned Days 28 14 7 7 7 28 91 90
. i ev.
resistance by antibiotic
stewardship
Actual
Dates
Planned .
Dated 3.9.2022 | 31.9.2022 | 14.10.2022|21.10.2022| 5.11.2022 | 12.11.2022 | 9.11.2022 9.2.2023
. Selection of Firm for . | GoB
SD-6 Firm| 1 SSS LD. CDC 10.00 |Planned Days 28 14 7 7 7 28 91 90
Reseaech (Dev.)
Actual
Dates
Planned
anen 3.8.2022 | 31.9.2022 |14.10.2022|2110.2022| 5.11.2022 | 12.11.2022 | 9.11.2022 9.2.2023
o : ¢ . v .| GOB 2
SD-7 | Selection of Firm for Survey | Firm| 1 SSS LD, CDC (Dev.) 15.00 |Planned Days 28 14 7 7 7 28 91 90
ev.
Actual
Dates
Total value of Services Procurement 235.00

NB:PPR-2008 <3 ffi 308 (%) () (%) Wit SSS Method <@ T4t Package No SD-1 & 4 from icddr’b, Package No SD-2 from NIPSOM, Package No SD-3 from BSMMU, Package No SD-5 from DMCH, Package No
SD-6 & 7 from Public Health Department, Daffodial University 3§ <31 =3 |
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Budget: Development
ANNUAL PROCUREMENT PLAN
Mini. _.cy/Division: Ministry of Health and Family Walefare, Health Services Division
Agency: Directorate General of Health Services Total OP Value: 113835.00 Lac
Procurement Entity Name & Code: Line Director, Communicable Disease Control (CDC)
Project/Programme Name & Code: Procurement Entity Name: Line Director, Communicable Disease Control (CDC), 1007

Financial
L |Procurement| Contact Estimated Time code . Technicat Technical o Toty| time Time for
g S ] P |
Pa,c\Jkgge DSt Zrocyrement Rackage Unit Qutantl Method & | Approving Sfosrcz Cost in lac from Ad\g;rrtlse lssue RFP|  Proposal Proposal o rop(;sa& Negotiation Approval S[gmﬂg Cli to Cyptact| Completing of
enit
erviee ¥ (Type) Authority orfun Taka Process Opening Evaluation F\?aluatigon tontact Signature Contact
1 2 3 a 5 6 7 8 3 10 11 12 13 14 15 16 17 N 19
Planned
Dated 3.9.2022| 31.9.2022 | 14.10.2022|21.10.2022| 5.11.2022 |12.11.2022| 9.11.2022 9.2.2023
Selection of IFirm for Research on
3 ) i RPA Planned
SD-8 Cluster Assesment of New V1 Firm| 1 SSS LD. CDC| . 10.00 28 14 7 7 7 28 91 90
Cases (GOB) Days
Actual
Dates
Pi d
Dantnz 3.9.2022| 31.9.2022 [14.10.202221.10.2022| 5.11.2022 |12.11.2022| 9.11.2022 9.2.2023
ate
Selection of Firm for Survey to RPA Blanned
SD-9 | Assess the Clinical Condition of | Firm| 1 SSS LD. CDC GOB 10.00 - 28 14 7 7 7 28 91 90
the Selected VL Relapse Cases ( ) Y
Actual
Dates
A N Planned
Selection of Firm fo»‘ — 3.9.2022| 31.9.2022 |14.10.2022|21.10.2022| 5.11.2022 |12.11.2022] 9.11.2022 9.2.2023
|.Prevalence of Zika virus Dated
neutralizing antibodies in RPA ol g
. ] o . anne
SD-10 | healthy adults in Bangladesh |Firm[ 1 SSS LD, CDC (GOB) 40.12 s Days 28 14 7 7- 7 28 91 90
during and after rainy season, a
longitudinal population based Actual
survey by icddr'B Dates
Selection of Firm for Re- PI d
QULOF anne 3.9.2022| 31.9.2022 | 14.10.2022]21.10.2022| 5.11.2022 |12.11.2022] 9.11.2022 9.2.2023
assessment of Core Allert and Dated
Response capacities of
. P P . L@ N RPA Planned
SD-11 | Designated and some sclected | Firm| 1 SSS LD, CDC (GOB) 40.00 Days 28 14 7 7 7 28 91 90
= D '
PoE of Bangladesh for
implmntation of IHR-2003, by Actual
icddrb Dates
Grand Total 100.12
NB: PPR-2008 «< ff¥f Y08 (%) (R) (¥) $SS Method << I Package No $D-8,9,10 & 1
#
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