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R Annual Procurement Plan (Goods)
Ministry/Division:- Health Services Division, Ministry of Health & Family Welfare
Implementing Agency:- Director General of Health Services, Mohakhali, Dhaka
Procuring OP Name & Code:- Life Style and Health Education & Promotion; Code: 1270201-224021022,

Procuring Entity Name: Line Director, L&HEP, Year: 2022-2023
Bndnﬁ:w

Package D‘“ﬂ"f’“’”{ Sl [P P"’“"’;":“ Compract | oo ricernf E:c“;"' Time code for | Notused .| Invitetdversi | Tender Tender | Approvalto | Notification | Signing of :’g“‘“‘ . "”“{”.d
eaber: | FresuIamen uantity "), | Meds approving | g g process | inGoods | seTender | Opening | Evaluation | ~Awerd | ofAward | Contract _S.““."“" ““c"“‘". ¥

package Type authority
2 3 4 5 I3 7 & 9 10 i1 12 13 14 15 16 &k I8

Procurement of Computer & Others

Laptop Computer
With Accessories

30

Desktop Computer 35 Planned Dntes 15Sep21 | 29Sep2l | 13-Oct2l | 20-0ct21 | 27-Oct21 | 24-Nov-21 23-Jan-22

With Accessories
L8HEP/2022- |  All-in One PC,

2023/GD-01 23+HD display, b NCT o139
Desktop Computer &] "0 3 ™ EGpy | LD, L&HEP  GOB Plannod Days 0 14 14 7 7 28 70 60

Accessories

Laser printer(Heavy Is Actual Dates

duty)
Scanner machine(A4 15

Size}
Procurement of Pen Drive

L&HEP/2022- Planned [ates 15-Sep-21 29-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 24-Nov-21 23-Jan-22

2023/GD-02 | penDrive, 64GB | Number | 400 NCT 11D pL&HEP| GOB 8.00[ Planmed Days 0 14 14 7 7 28 70 60

(OTM),(EGP)
Actua! Dates

Procurement of Multimedia Projector

L;;E;;%O(Zyg- N - Pl Dates 15-Sep2l | 29-Sep21 | 13-0ct2l | 200ct21 | 27-Oct:2l | 24-Nov-21 23-Jan-22
- ultimedia projector v
ith acceraonies | Number 70 ©TvEGp | LD L&HEP|  GOB 63.00]  Plunned Days 0 14 14 7 7 28 70 60
Actunl Dates
Procurement of Photocopier machine and Air Conditioner
L;g;‘;zgogi' Photacopier Machine | 15 NCT Plusiod Dates 15-Sep-21 | 29-Sep-21 13-Oct-2] 20-Oct-21 27-Oct-21 | 24-Nov-21 23-Jan-22
| Air conditioner, split | Number 4 ©T™yEGp) | LD, L&HEP|  GOB 2540 lanned Dy 0 14 14 7 7 28 70 60
type, 2 ton Actunl Dates

Procurement of PA System, Portable sound system with accessories

PA System for

Conference Room (20 | Number 10
L&HEP/2022- seal & Master piece)
2023/GD-05 [NGT LD, L&HEP| GoB 12325 Plismiod Dates 15-Sep-21 | 29-Sep-21 | 13-Oct-21 | 20-Oct21 | 27-Oct-21 | 24-Nov-21 23-Jan-22
Portable sound system, 100 (OTM),(E-GP) Plarod 0 14 14 7 7 28 70 60
Cordless Number soiachd i 2
Actual Dates
Mega Phone with Per. 85
Drive facility
Procurement of Electronic Scroll Board with accessories
L&HEP/2022- e T Planmod Diates 15-Sep-21 | 29-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 | 24-Nov-21 23-Jan-22
Eleetronic scroll Board, "
2023/GD-06 30 Sq foet, (App) Number 45 (OTM)(E-GP) LD, L&HEP GOB 67.50|  Planned [oys 0 14 14 7 7 28 70 60
Actunl [hites
Procurement of Installation of HD LED Digital, Vertical Machine with
LaHEP/20z2. [Risplay Stand
2023/GD-07 ‘“"‘"‘“"“‘:f’"’i-“"’ - Vs Pt 15-Sep-21 6-Oct-21 20-0ct:21 | 27-0ct21 | 3-Nov-21 1-Dec-21 30-Jan-22
- Digital, Vertical
Machine with Display | Nember 200 (OTM) (E-GP) LD, L&HEP GOB 400.00|  Pnnedd Doys 0 28 77 - 60
Stand Actual Dates

W gk = 2




Package | Deseripton ‘f o FR "’;:;‘k’ o7 ;;"’;’::; Souste of E::‘;; 1 brime code for | Not used | InitetAdverti |~ Tender Tender | Approvalto | Notfication | Signing of :"g’“""’ fiL: s for. %
number prosareman anshr Sfund process | inGoods | seTender || Opeming | Evaluation Award | | of Award Contract- Sy “"*“"C :
Ji 2 3 4 35 6 7 8 9 10 11 12 13 14 15 16 i7 18

Procurement of Tyre for for Pajero Cinema Van
L&HEP/2022- e - & Finnned Dntes 15-Sep-21 | 29-Sep-21 | 13-Oct-21 | 20-Oct21 | 27-0ct-21 | 24-Nov-21 23-Jan-22
= t for
2023/GD-10 fmp“;?::;i:mﬁmf Number 26 (OTM)EGP) LD, L&HEP GOB 10.00]  Planned Duys 0 14 14 7 7 28 70 60
Actual Dates
Procurement of Printing Materials, Printing and binding of SBCC Materials
L8HEP/2022- [ Procurcment of - Pinured Dntes 15-Sep-21 29-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 24-Nov-21 23-Jan-22
2023/GD-11 Printing Materials,
Printing and binding LS LS (OTM)(E-GP) LD, L&HEP GOB 70.00|  Planned Days 0 14 14 7 7 28 70 60
of SBCC Materials Actunl Dates
£ Procurement of Stationary
L;;‘;Zéofg- . o NeT Planncd Dues 15-Sep21 | 29-Sep21 | 13-Oct-21 | 20-Oct-21 | 27-Oct-21 | 24-Nov-21 23-Jan-22
). ToCuren\ v
Stationary Ls LS (OTM)(E-GP) LD, L&HEP GOB 20,00 Phanned Finys 0 14 14 7 7 28 70 60
Actual Dates
Procurement of Accessories for Computer & Photocopier
L&HEP/2022- Z’““"’"}““f;’f N Plnnned Dntes 15-Sep-21 | 29-Sep-21 13-Oct-21 20-Oct-21 27-Oct-21 | 24-Nov-21 23-Jan-22
coessonies for
2023/GD-13 Computer & LS LS o™ Ecp) | D. L&HEP[  GOB 10.00[  Phwnsiedt Duyn 0 14 14 7 7 28 70 60
Photocopier Actual Dates
Procurement of Event Management Items & Related services
L&HEP/2022- |Procurement of Event Framework Tarined Dnfes 15-Sep-21 | 29-8ep21 | 13-Oct21 | 20-Oct21 | 27-0ct-21 | 24-Nov-21 23-Jan-22
2023/GD-14 | Management [tems &| LS LS Contract LD, L&HEP| GOB/RPA 98.00]  Planned Inys 0 14 14 7 7 28 70 60
Related services Agrcement Actual Dates
Procurement of Advertisement on the Highway Roadside Billboard
L&HEP/2022- A:":“'eme:' oflh = Plarinied Dntes 15-Sep21 | 29-Sep-21 13-Oct-21 | 20-Oct-21 | 27-Oct-21 | 24-Nov-21 23-Jan-22
lvertisement on the "
2023/GD-15 Highway Roadside Billboard SQF (OT™) LD, L&HEP| GOB/RPA 98.00|  Phannest nyy 0 14 14 7 7 28 70 60
Billboard Actual Dates
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Annual Procurement Plan (Services)
Ministry/Division:- Health Services Division, Ministry of Health & Family Welfare
Implementing Agency:- Director General of Health Services, Mohakhali, Dhaka
Procuring OP Name & Code:- Life Style and health Education & Promotion; Code: 1270201-224021022,
Procuring Entity name: Line Director, L&HEP, Year: 2022-2023

Budggt_:[)evelopnwm
IIPacknge Description of procurement package Unit Qnity|Procurement| Contract | Source [Est.cost| Time code for| Advertise | Issue RFP | Technical | Technical | Fi ial |Ncgotiati Approval | Signing of |Total time |Time for
Number Method & | approving | of fund | in lac process EO1 Proposal | Proposal | Proposal Contract [to Completion
Type authority Th Opening | Evaluation | Opening & Contract |of Contract
Fvaluati nine
1 2 3 4 5 6 7 8 9 Io i1 12 i3 14 15 16 17 18 19
LHEP-2022- |Production of SBCC materials & Pianned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-01 IAwareness building on I‘Aghtemng, package/ 1 QCBS LD, L&HEP | GOB | 200.00 Planned Days 30 28 14 14 7 7 28 98 110
Thunderbolts, Land sliding and flood to Events Aomal Dat
reduce mortality and morbidity. il ate
LHEP-2022- |Production of SBCC materials and Health Planned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-02 |Education Campaign to reduce Anaemia package/ 1 QCBS LD, L&HEP | GOB | 150.00 [ Pleaned Days 30 28 14 14 7 7 28 98 110
iand Malnutrition Events Actual Date
LHEP-2022- |Conduct Impact Study on the L&HEP/ Plonned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-S-03 |BHE initiatives to evaluate the Behavioral | package/ 1 QCBS LD, L&HEP | GOB | 20000 | Planned Days 30 28 14 14 7 7 28 98 110}
(Change of Mass people through third Events ’ Actual Date
party.
LHEP-2022- |Effect of Healthy food, Rest and Exercise s Piamed Date | 1-Oct-2] | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-04 |on Prevention of NCDs through SBCC P;fl "'f: 1 QCBS | LD.L&HEP | GOB | 150.00 [ Planned Days 30 28 14 14 7 7 28 98 110}
>y en|
activities. Actual Date
LHEP-2022- |Production of SBCC materials & " Planned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-05 Communication Intervention of prevention | P2¢ asel [ QCBS | LD,L&HEP | RPA | 10000 [Planned Days 30 28 14 14 7 7 28 98 110
'of Bum ( Homicidal and Accidental burn). vents Actual Date
LHEP-2022- |Production of SBCC materials and Planned Date | 1-Oct-21 | 31-Oci-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-06 |countrywide campaign on prevention of package/ 1 QCBS LD,L&HEP | GOB | 10000 | Plunned Days 30 28 14 14 7 7 28 98 110
'Food Adulteration to ensure food safety. Events
Actual Date
'LHEP-2022- [Production OF SBCC als and o] Tlanned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-5-07 |countrywide campaign on prevention/ packages | QCBS LD,L&HEP | GOB | 100.00 | Planned Days 30 28 14 14 7 7 28 98 110
| of diabetes and its Finats Events
It Aclual Date
LHEP-2022- [Production of voice health messages with Planned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
Q. : trolled 1 ; ,
2023-S-08 |Installation of Centrally trol sound p 1 QCBS LD, L&HEP | GOB | 200,00 Planned Days 30 28 14 14 7 7 28 98 110}
for atthe Events Actual Date
_|§ovemmem level disirict hospital.
LHEP-2022- |Production of SBCC ials and Planned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Jan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
023-S- i i i >
2023-8-09 |instaltation of Display Glass board package/ | | QCBS Lp,eEr | GOB | 10000 ! lanned Days 30 28 14 14 7 7 28| 98 110
(Treatment Protocol/ Direction/ Messages) | Events Actual Date
at the Govt. District Level Hospital
LHEP-2022- [Production of SBCC materials and Kage/ Planned Date | 1-Oct-21 | 31-Oct-21 | 28-Nov-21 | 12-Dec-21 | 26-Dec-21 | 2-Fan-22 | 9-Jan-22 | 6-Feb-22 27-May-22
2023-8-10 |communication campaign for tribal p;° a’fe I QCBS | LD,L&HEP | GOB | 100.00 | Planned Days 30 28 14 14 7 7 28 98 110)
|population to reduce Tobacco & Alcohol vens Aclual Date
LHEP-2022- |Production & Braodcasting of TVC, TV Planned Date | 1-Oct-21 | 1-Oct-21 | 29-Oct-21 | 12-Nov-21 | 26-Nov-21 | 3-Dec-21 [10-Dec-21| 7-Jan-22 27-Apr-22
2023-S-16 |Spot etc. through BTV . LS 1 SSS LD.L&HEP | GOB | 300.00 | Planned Days 0 28 14 14 7 7 28 98 110
Actual Date
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