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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

i

actorate GENEr

L tan=iehalt

Ministry/ Division: Health Service Division, Ministry of Health & Family Weifare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459.50
Project/ Programme Name & Code: COVID-13 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description af Procurement Package Unit | Quantity | Procurement Contact Source Estd. Cost Time Code Not Used Invite/ Tender Tender Approval to | Notification of Signing Total Time to Time for
No. GOQDS Method & Type | Approving of Fund {in Lakh for Process in GOODS Advertise Opening Evaluation Award Award of Contract Contract Completion
Authority Taka) Tender Signature of Contract
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18
GD-1 Procurement of Office Equipment for PIU Office LS LS RFQ PD GOCB 5.00] Planned Dates NA 16-Sep-22 26-Sep-22 26-Sep-22 3-Oct-22 5-Oct-22 7-Oct-22 17-Oct-22
Planned Days 0 10 0 7 2 2 21 10
Actiat Detes
go2  Im {of Comes fooess P off 3 3 | Rz'é | P& 568 250 Planned Dates A | 01 Sep22 Sen7? 11-8ep-22 138020 | 0Zep2® | 12 Sap-22 | [ 2-Ocl-22
Pianned Days 0 10 0 7 2 2 21 10
Actual Dates
GD-3 Procurement of Medical and Surgical Requisites LS LS OTM (e-GP) MOHFW GOB 2,500.00 | Planned Dates NA 01-Jan-23 29-Jan-23 19-Feb-23 26-Mar-23 2-Apr-23 30-Apr-23 29-Jun-23
(MSR) Planned Days 0 28 21 35 7 28 119 60
Actual Dates
GD-4 Procurement of Chemicals (Reagent) LS LS OTM (e-GP) HOPE GOB 800.00 | Planned Dates NA 01-Jan-23 28-Jan-23 19-Feb-23 5-Mar-23 12-Mar-23 9-Apr-23 8-Jun-23
= Planned Days 0 28 21 14 7 28 98 60
. Actual Dates
_'CSE Presuremasn: of Furniture LS LS Gl (e 0F; PR GOB 18.75| Planned Dates MA M-Sep 22 15-Sep-22 29-Sep-22 6-Oct-22 13-0t-22 T0-NQ-22 10-Dec-22
Planned Days g 0 14 1 7 B 2% 70 30
) Aciual Datez i o
GD-6 Procv rement of Medical Equipment s LS OTM (e-GP} HMOHFW G08 = 4,000.00 | Pianned Uates NA 11-Oct-72 28-Ocf-22 19-Nov-22 24-Oec-22 ?1-Dec-22 28-Jan-23 29-Mar-23
: 7 Planned Days 0 2 21 3B . 7 2 119 50,
Actual Dates ' i A
GD-7 Procurement of Equipment and Accessories Ls LS OTM (e-GP) HOPE GOB 1,500.00| Planned Dates NA 01-Oct-23 29-Oct-23 19-Nov-23 3-Dec-23 10-Dec-23 7-Jan-24 7-Mar-24
Planned Days 0 28 21 14 7 28 98 60
Actual Dates
GD-8 Printing & Binding LS LS RFQ PD GOoB 5,00 | Planned Dates NA 16-Sep-22 26-Sep-22 26-Sep-22 3-Oct-22 5-Oct-22 7-Oct-22 17-Oct-22
Planned Days 0 10 0 7 2 2 21 10
2 Actual Dates
GD-9 Printing & Binding LS LS OTM (e-GP) PD PA 80.00 | Planned Dates NA 01-Jar-23 15-Jan-23 28-Jan-23 5-Feb-23 12-Feb-23 12-Mar-23 11-Apr-23
Planned Days 0 14 14 7 7 28 70 30
Actual Dates
GD-10  |G-01A1{Let 1} Procurement of Accessories, Re-agent | LS LS OTM {e-GP) MOHFW PA 3,467.50] Planned Dates NA 15-Sep-22 13-Oct-22 3-Now-22 8-Dec-22 15-Dec-22 12-Jan-23 12-Apr-23
and Consumables for -PCR Lab Planned Days 0 28 21 35 7 2 119 90
Actual Dates
N ‘
= . id Alam
W e pro, O, Ay Bashar uﬁﬂ\g:g:fﬁnm
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 5145950
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Procurement Package Unit | Quantit Procurement Contact Source Estd. Cost Time Code Not Used Invitef Tender Tender Approvalto | Notification of |  Signing Total Time to Time for
g ag y
No. GOODS Method & Type | Approvin of Fund in Lakh for Process in GOODS Advertise Opening Evaluation Award Award of Contract Contract Completion
y g
Autherity Taka) Tender Signature of Contract
1 2 3 4 5 6 i 8 9 10 1" 12 13 14 15 16 17 18
GD-11 G-01A1(Lot 2): Procurement of Medical Equipment LS Ls OTM (8-GP) HOPE PA 1,615.00| Planned Dates NA 15-Sep-22 13-Oct-22 3-Nov-22 17-Nov-22 24-Nov-22 22-Dec-22 22-Mar-23
and Accessories for rt-PCR Lab Planned Days 0 28 21 14 7 28 98 90
Arhin Natas |
A7 AR AR (Lot 1) Proguremant of Medical o | n oMM enm | MeHEw = | £ 275 00 | Blarnnd Datas i aA 1 aermaan | 490t | 2ne-on - 1 10373 | 14ceem | I eaargym
Equipmsnt/ Machineries for newly sstabiished Planned Days 0 28 21 35 7 28 119 90
Isolation Center
Actual Dates
GD-13  |G-02B1-1A (Lot 2): Procurement of Medical LS LS OTM (e-GP) MOHFW PA 6,175.00] Planned Dates NA 15-Oct-22 12-Nov-22 3-Dec-22 7-Jan-23 14-Jan-23 11-Feb-23 12-May-23
Equipment/ Machineries for newly established ICU Planned Days 0 28 21 35 7 28 118 90
Actual Dates
GD-14  |Lot 3: Procurement of Medical Equipment and LS LS OTM (e-GP) PD PA 950.00) Planned Dates NA 15-Oct-22 12-Nov-22 26-Nov-22 3-Dec-22 10-Dec-22 7-Jan-23 T-Apr-23
Accessories for newly established Screening and Planned Days 0 26 14 7 7 28 84 90
IMedlcaI Cenlre Actual Dates
G015 |GUSAT Procurement of 08 Oxygen Generator Plants | LS LS OTH (e-GP) HOPE TA 1,440.00{ Planned Dates NA 03022 29-0ct-22 19-Nov-22 3-Dec-22 10-Dec-22 T-Jan-23 » 7-Apr-23
" |through CMSD as a Co-PIU i Plansed Days 0 28 21 14 7 2 98 90
| v | Avwal Dates i " i
Total value of foods procurament 26,833.75 i | =
//
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Heaith & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuting Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459.50
Project/ Programme Name & Code: COWVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84995.87
Package Description of Unit | Quantity | Procurement | Contact | Soutce | Estimated Cost| Time Code | Advertise [ Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Kumber Procuremnet Package Method | Approving | of Fund | (InLakhTk) | forPrccess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS &Type | Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-1 |DMCHACUIADBWD-1: Construction of 50| Lot-1: Civil & Intemal Electrification Work | Job 1 OTM(NCT) PWD ADB 33921 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 26-06-2021 | 04-07-2021 | 01-08-2021 27-06-2022
Bed Isolation Unit & 10 Bed ICU/CCU at  |at Dhaka Medical Coliege Hospital
Mhals Madieg| Cnflans Hassiial Planed Davs Nia n 35 14 3 A 28 330 419 !
| ! | | ' { | - . - - - - !
| Aciual Dates 12062 Gdndd 2-dz-£2 Ja-l1-2 200322 19-09-22 | =
WD-2  |DMCH/ICU/ADB/WD-1: Construction of 50|Lot-2: Installation of Medical gas System at | Job 1 OTM(NCT) PWD ADB 50.00 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 | 28-06-2022 _
Bed Isolation Unit & 10 Bed ICU/CCU at |Dhaka Medical College Hospital
Dhaka Medical College Hospital Planed Days N/A 0 38 14 6 7 28 330 420
Actual Dates N/A 12-06-21 01-03-22 20-02-22 28-02-22 03-01-22 20-03-22 20-09-22 o
WD-3  [MUGDANCLADBMWD-2: Construction of |Lot-1: Civil Work at Mugda 500 bed Job 1 OTM(NCT) PWD ADB 20.00 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 28-06-2022
50 Bed Isolation Unit & 10 Bed ICU/CCU  {Genaral Hospital 3
at Mugda 500 bed General Hospital Planed Days N/A 0 35 14 6 7 28 330 420
Actual Dates N/A ok Rl 30-08-21 11-09-21 171121 231121 .| 25-14-21 0122 s
ACAICUIADBIWD-Z: Construcion ol |Lol2, intermal Elect i~ on Work and { [ OTMNCT) | PWD | ADB 2242+ |PlanedDates |  MIF. | 0505-2021 | 08-06-2021| 22-06-2021 | 28-06-2621 | 05-07-2021 | 02-68-¢071 | . 28-06-2022 =
-« (U ded |solafion Unit & 10.Bed ICLKCCYU  [Medical gas Systsm . y ; . ’ _
at Mugda 500 hed General Hosnital Planed Days NIA 0 3547 14 6 7 28 330 _ &0
- " = o~ S -
I ! d . Actual Dates | A 28-09-21 ™ 16-12-21 | 22-12-21 28121 245,92 23-07-22
= 2ol [ 1 | i L
WD-5 |RAJICLUFADE/WD-3: Censtruction of 50 |Lei-1. Cuil & Internal Electrification Work | Job 1 OTM(NCT) PWD ADD 1096.09 Planed Dates NiA 05-05-2021 | 08-06-2021 | 22-06-202% | 28-06-2021 | 04-07-2021 | 01-08-20%1 27-06-2022
Bed Isolation Unil & 10 Bed ICU/CCU at  |at Rajshahi Medical Callege Hospital, —
Rajshahi Medical Coliege Hospital, Rajshahi Planed Days NiA 0 35 14 6 6 % 330 419
Rajshati Actual Dates N/A 08-08-21 07-09-21 30-09-21 10-07-21 10-12-21 31-10-21 3107-22 =
WD-6 |RAJ/ICU/ADB/WD-3: Construction of 50 |Lot-2: nstallation of Medical gas System at | Job 1 OTM(NCT) PWD ADB 70.00 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 | 28-06-2022 _
Bed Isolation Unit & 10 Bed ICU/CCU at  |Rajshahi Medical College Hospital, L]
Rajshahi Medical College Hospital, Rajshani Planed Days NiA 0 35 14 6 7 8 330 420
eishe ActualDates | N/A | 120821 | 070821 | 30-1021 | 100821 | 141021 | 311021 | 310722 _
WD-7 | SSMCH/ICU/ADB/WD-4: Construction of | Lot-1: Civil Work at Shaheed Suhrawardy | Job 1 OTM(NCT) PWD ADB 130.26 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 04-07-2021 | 31-07-2021 26-06-2022
50 Bed Isolation Unit & 10 Bed ICU/CCU  |Medical College Hospital, Dhaka
at Shaheed Suhrawardy Medical College Plened Days NiA e 3 14 § 6 28 330 48
Hospital, Dhaka =
/ Actual Dates N/A 09-05-21 29-09-21 10-07-21 14-10-21 19-10-21 24-10-21 24-04-22 s
=1
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Heaith & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code: 1270201-224314800 GOB: 5145950
Project! Programme Name & Code: COVID-18 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit{ Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise [ Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | (InLakhTk) | for Process | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-8 |SSMCH/ICU/ADB/WD-4: Construction of | Lot-2: Internal Electrification & Installation | Job 1 OTM{NCT) PWD ADB 258.98 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 28-06-2022 -
50 Bed Isclation Unit & 10 Bed ICLHCCLI of Medical gas System at Shaheed
af Shahnae Suhrawardy Ma - v Madloal Palaoe in Planed Davs N/A 0 35 14 6 7 28 330 420
|idpnnital haks 1 [ + + —
34in i Aotual Ueles I¢# RS 4.2 24 | 23iz-d 2a-do-di :
WD |MYMEN/ICU/ADB/WD-5: Construction of |Lot-1: 10 Bed ICU/CCU at Mymensingh Job 1 OTM(NCT) PWD ADS 74.90 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 03-07-2021 | 31-07-2021 26-06-2022
50 Bed Isolation& 10 Bed ICU/CCU at Medical College Hospital
Mymensingh Medical College Hospital Planed Days NIA 0 3 14 8 5 28 330 418
Actual Dates N/A 25-08-21 20-09-21 30-10-21 11-08-21 14-11-21 16-11-21 16-02-22 L
WD-10 [MYMEN/ICU/ADB/WD-5: Construction of |Lot-2: Installafion of Medical gas System at | Job 1 OTM(NCT) PWD ADB 61.96 Planed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 | 28-06-2022 =
50 Bed Isolation& 10 Bed |CU/CCU at Mymensingh Medica! College Hospital
Mymensingh Medical College Hospital Planed Days N/A 0 35 14 [ 7 28 330 420
Actual Dates N/A 25-08-21 00921 30-10-21 11-08-21 14-11-21 16-11-21 16-02-22 o
WD-11 |FARIDNCU/ANE WD-6; Construstion of 50 |Lot-1.Givil & Internal Elsctriftaton Work at | Job 1 UTM(NCT) WD ADB 57.02 #iaed Dates N/A 05-4-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 04-07-212% | 01-08-2021 27062092
_ |Rest!selaijor Unit at Faridpur Medical Faridpur Medical College Hositat, Farldpur- - 4 =
{College Heepital, Faridput i y Planed Days HATT| 0 3 14 6 6 28 330 he
S Aotus! Lates | N/A . 160821 | 090821 | rAZ1 | 141021 | 194021 | 19-10-21 | - p-Az2d =
WD-12 |CUMLACU/ADBIND-7: Construction of 50 | Lot-1: Civil & inteinal Electrification Work | Job | 1 OTM(NCT) | PWD | ADB TES Planed Dates | N/A | 05 052021 | 08062021 | 22-06-2021 | 26-06-2021 | 05-07-2021 | 02-08-2021 | 28-0c-2022
Bed Isoiation Unit & 10 Bed ICU/CCU at  lat Cumilla Medical College Hospital,
Cumilia Medical College Hospital, Cumilla[Curmilia Planed Days | NiA 0 % L i l % 330 22
Actual Dates N/A 15-06-21 13-07-21 09-10-21 16-09-21 20-08-21 21-09-21 21-12-21 _
WD-13 |CUML/ICU/ADB/WD-7: Construction of 50 |Lot-2: Installation of Medical gas System at| Job 1 OTM(NCT) PWD ADB 66.63 Pianed Dates N/A 05-05-2021 | 08-06-2021 | 22-06-2021 | 28-06-2021 | 05-07-2021 | 02-08-2021 28-06-2022 =
Bed Isolation Unit & 10 Bed ICU/CCU at  |Cumilla Medicaf College Hospital, Cumilla L1
Cumilla Medical College Hospital, Cumilla Planed Days NiA ¢ 3 14 8 7 g 330 420
Actual Dates N/A 15-06-21 13-07-21 10-11-21 19-10-21 25-10-21 26-10-21 26-01-22 =
WD-14 | TANGAIL/ICU/ADB/WD-8: Construction of |Lot-1: Civil & Internal Electrification Work at | Job 1 OTM{NCT) PWD ADB 757.64 Planed Dates N/A 09-01-22 10-04-22 | 10-18-2022 | 25-10-22 11-01-22 28-11-22 27-05-23 -
50 Bed Isolation & 10 Bed ICU/CCU at Sheikh Hasina Medical College Hospital,
Sheikh Hasina Medical College Hospital, | Tangail Planed Days N/A 0 33 14 7 7 2 180 269
Tangail Actual Dates N/A = = - - = - =
[, Moharmmad Harun U Rashi prof. Dr. Na!.ﬂ:m c,e.‘\“a‘ enite®
Deputy Project Dectol Pm]a? D”eissasmnce Proje” ' m‘ad. ‘“ﬁan- a
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

|Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost (In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
[Procuring Entity name & Code: Project Director; Project Code: 1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-18 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996 87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | {ln Lakh Tk) | for Pracess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-15 |TANGAIL/ICU/ADB/WD-8: Construction of |Lof-2: Instaliation of Medical gas System at | Job 1 OTM(NCT) PWD ADB 100.00 Planed Dates NIA 01-08-22 | 04-10-22 10-18-22 10-25-22 11-01-22 28-11-22 05-27-23 i
Si] Bed Isolatlon & 10 Bed ICU/CCU at Shelih Hasina Medical College Hospital,
£ sieina Madeal Dalle anlis Tansall Planed Davs N/A 0 kK] 14 7 7 28 180 269
WD-16 [KHULNAICL/ADB/WD-2; Construction of | Lot-1: Civil & Internal Electrification Work | Job 1 OTM(NCT) PWD ADB 350.00 Planed Dates N/A 06-12-22 | 10-01-22 01-24-22 01-30-22 06-02-22 06-03-22 06-06-22 =
%0 Bed Isolation Unit & 10 Bed ICU/CCU  Jat Khulna Medical College, Khulna -
&t Khuina Medical College, Khulna, Planed Days NIA 0 35 14 6 7 8 80 266
Actual Dates N/A 01-06-22 02-07-22 24-02-22 03-04-22 03-10-22 22-05-22 30-08-22 5
WO-17 |KHULNAICU/ADB/WD-S: Construction of | Lot-2: Installation of Medical gas System | Job 1 OTM(NCT) PWD ACB 50.00 Planed Dates N/A 06-12-22 | 10-01-22 01-24-22 01-30-22 06-02-22 06-03-22 06-06-22 _
50 Bed Isolation Unit & 10 Bed ICU/CCU  {at Khulna Medical College, Khulna.
ai Khulna Medical College, Khulna. Planed Days NIA 0 35 14 6 7 28 S0 266
Actuzl Dates NIA 01-06-22 02-07.20 0A-07-22 20-06-22 23-06-22 21-07-22 21-10-22
WOt |DINAJPURACUIADEN -0 Construstion |Lot-t. Givl & Intemal Elecification Work 2. Jab| 1 PWD | ADB 870.47  |PlanedDeer | NA 010872 | 01022 | 10-1822 | 102422 | 011122 | 112822 052723 | 3¢ s
of 5U Bed Jsriaton it & 10 Bed M. Abdur Rahim Medical College Hoseian : — — . r
CLICCU at M. A - Rahim Medical  [Dingipir Planed Cays |~ MIA 0 3 L § 7 2 180 266
o, i F =
College Hospital, L1 IActsi Dates N/A e 2 L] - - = =
o i [} e | !
WD-13 |DINAJPURNCUIADBWL-10: Construction |Lot-2: Instaltation of Meuiual gas System at | Job 1 OTMINC) PWD ADB 60.00 Planed Dates N/A 01-09-22 | 04-10-22 10-18-22 10-24-22 0i-11-22 11-28-22 05-27-23 _
of 50 Bed Isclation Unit & 10 Bed M. Abdur Rahim Medical College Hospital,
ICU/CCU at M. Abdur Rahim Medical | Dinajpur. Planed Days | NiA 0 33 " 6 7 2% 180 268
College Hospital, Dinajpur, oival Datgs NA = = B - - B = =
WD-20 |BOGRA/ICUADBIWD-11: Construction of |Lot-1: Civil & Internal Electrificalion Work at| Job 1 OTM(NCT) PWD ADB 837.15 Planed Dates N/A 01-09-22 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 _
50 Bed Isolation Unit & 10 Bed ICU/CCU  |Bogra Medical College Hospital, L]
ai Bogra Medical College Hospital, Fianed Days NiA 0 3 14 6 7 2% 180 266
Actual Dates NIA B = = = - -
WD-21 |HOGRANCUIADBMWD-11: Cor of |Lot-2: Instaliabion of Medical gas System at | Job 1 OTM{NCT) PWD ADB 100.00 Planed Dates N/A 01-09-22 | 04-10-22 10-18-22 10-24-22 01-19-22 11-28-22 05-27-23
50 Bed Isolation Unit & 10 Bed ICU/CCU  |Bogra Medical Coliege Hospital
at Bogra Medical College Hospital Planed Days NIA 0 33 14 6 7 28 180 266
Actual Dates NIA _ _ _ _ _ _ _ -
id el
: sla il
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022.-2023

Ministry/ Division:

Health Service Division, Ministry of Health & Family Welfare

Budget: Development

ROP (2nd Rev.) Cost {In Lakh Tk.)

Agency: Directorate General of Heaith Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code: 1270201-224314800 GOB: 51458.50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 8499687
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost| Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | {InLakh Tk) | forProcess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 [ 10 1" 12 13 14 15 16 17 18
WD-22 |BARISALACUADB/WD-12: Construction  |Lat-1. Civil & Internal Electrification Work at | Job 1 OTM(NCT) PWD ADB 1083.46 Planed Dates NIA 01-08-22 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 =
of 50 Bed isclation Unit & 10 Bed Bansal Medical College Hospital,
{RLIP1 ot Barinal Masien] Dofiana Planed Davs | NIA 0 3 14 8 7 28 180 266
IHnsnital | =l Datas
WD-23 |BARISAL/ACU/ADB/MD-12: Construction  |Lot-2: Instaltation of Medical gas System at | Job 1 OTM(NCT}) PWD ADB 100.00 Planed Dates NiA 010922 | 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 _
of 50 Bed isofation Unit & 10 Bed Barisal Medical College Hospital.
ICUICCU at Barisal Medical Collage Planed Days | NA 0 g3 14 6 7 % 180 266
Hospital. Actual Dates NiA - = _ = = = = =
WD-24 |RANGPUR/ICU/ADB/WD-13: Construction |Lat-1: Civil & Internal Electrification Wark at | Job l OTM(NCT) PWD ADB B0B.76 Planed Dates N/A 01-09-22 | 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 _
of 50 Bed (solation Unit & 10 Bed Rangpur Medical College Hospital.
ICU/CCU at Rangpur Medical College Planed Days N/A 0 33 14 6 7 28 180 266
Hiospial Actual Dates | NA - _ 3 F L _ _ _
WD-25 |RANOPURICUADBIWD-13 Sonsinichion Lot-2 Instaliaticn of Medical gas System at| Jus 1 OTMINCT) T hwo ADB 150.00 Planed Dates WA 0109-22 | 03-107%27|. 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 T
50 Bed Isclation. [Jiit & U Led Rangpur Medical College Hospital.- 2 " o
ICUICCU & Rangpur Medical College Planed Days NIA i 33 14 6 7 ] 180 268
Hospiiat Actuz! Dator RNiA = = ) = - - ’ =
WD-26 |CHTTGNG/ICUIADBMWD-14: Coistruction | Lot1: Civil & Infemal Electiication Work | Job | 1 OTMINCT) | PWD ADB 35000 |Flased Dales | NA 010922 | 043022 | 101822 | 102422 | oid1dz | 112822 05-27-23 E
of 50 Bed Isolation Unit & 10 Bed at Chittagong Medical College Hospital
ICU/CCU at Chittagong Medical College  |Chittagong Planed Days NIA 0 3 14 6 7 2 180 266
Hospital. Chittagong Actual Datos A ; - N -
WD-27 |CHTTGNG/CUWADB/WD-14: Construction |Let-2: Instaliation of Medical gas System at| Job 1 OTM(NCT) PWD ADB 50.00 Planed Dates N/A 01-09-22 | 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 _
of 50 Bed Isofation Unit & 10 Bed Chittagong Medical College Hospital. A
ICU/CCU  at Chittagong Medical College  |Chittagong Planed Days NIA 0 3 14 6 7 2 180 266
Hospital. Chittagong Actual Dates N/A _ _ - = - - - =
WD-28 |GOPALGONJACUFADB/WD-15: Lot-1: Civil & Internal Electrification Work | Job 1 OTM(NCT) PWD ADB 35000 Planed Dates NIA 01-08-22 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 =
Construction of 50 Bed Isolation Unit & 10 |at Gopalgonj Medical Coilege Hospital
Bed ICU/ICCU  at Gopalgonj Medical | Gopalgonj. Planed Days N/A 0 B 1 6 T 28 180 266
! : =
College Hospital. Gopalgon;, Actual Dates VA B N B = = ( - =
i d ) et
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459 50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996,87
Package Description of Unit | Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund| (InLakhTk) | forProcess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
WD-29 |GOPALGONJNCL/ADBWD-15; Lot-2: Installation of Medical gas System at| Job 1 OTM(NCT) PWD ADB 50.00 Planed Dates N/A 010922 | 04-10-22 10-18-22 10-24-22 01-11-22 11-28-22 05-27-23 =
Construction of 50 Bed Isolation Unit & 10 |Gopalgon| Medical College Hospital
Dad 0100 Conatace! Planed Davs N/A ] 33 14 6§ 7 28 180 266
| {0 intlone Hogpital | | | | | = L L
. ) ACiuE Uates - = = = o = =
WD-30 |PCR lab at MCH/Institute DMCH/PCR/GOB/WD-1: Construction of | Job 1 LTM (NCT) PWD GOB 26.92 Planed Dates N/A 04-15-21 03-20-21 03-06-21 10-06-21 06-17-21 07-15-21 01-15-22
PCR lab at 2nd floor of pathology
department in Dhaka Medical College Planed Days N/A 0 35 14 7 7 28 180 271
Dhake. Actual Dates NFA 04-15-21 05-15-21 06-30-21 06-07-21 09-07-21 07-15-21 12-31-21 -
WD-31 |PCR lab at MCH/Instifute IDH/PCR/GOB/WD-2: Construction of PCR| Job 1 LTM (NCT} PWD GOB 38.40 Planed Dates N/A 04-15-21 05-20-21 03-06-21 10-06-21 06-17-21 07-15-21 01-15-22 =
lab at Infectias Disease Hospital (IDHS),
Dhaka Planed Days N/A 0 35 14 7 7 2 180 m
Actual Dates N/A 12-05-21 05-16-21 06-15-21 | 061521 06-15-21 06-20-21 06-20-21
WD-32 |PCR lab at % H/institute PHIPCR/GOBIWD-3: Construction of PCR| Job 1 LT™ (NCT) PWD GOB 38.00 Planed Dates N/A | 1430100 | 44336.00 |. 130821 10-06-21 06-17-21 07-15-21 44576.00 e amd
lab at Institute of Public Health (IPH), - = ‘ 2 Ly
Dhaka, Planed Days NIA ] 35 1 7 7 28 180 1
N e -
Aniual Dates N 12.35-21 05-16-2 _0g-15-21 06-15-21 "e8:21 06-20-21 06-2¢ 21 #le
B s B i —]
WD-33 [PCR lab at MCH/Institute BSMMU/PCR/GOB/MD-4: Construction ui | vob 1 LTM (NCT) PWD GOB 27.65 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 06-17-21 O7-15-21 44576.00 _
PCR Iab at BSMMU
Pianed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 18-09-21 29-08-21 10-01-21 10-03-21 10-05-21 10-07-21 11-07-21 -
WD-34 |PCR lab at MCH/Institute NILMRC/PCR/GOBMD-5 {Lot 1): Civil Job 1 LTM (NCT) PWD GOB 89.92 Planed Dates NA 44301.00 | 44336.00 03-06-21 10-06-21 06-17-21 07-15-21 44576.00 =
Work of PCR lab at NILMRC '
Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 21-08-21 03-10-21 05-10-21 07-10-21 08-10-21 13-10-21 13-07-22 -
WD-35 |PCR lab at MCH/Institute NILMRC/PCR/GOB/MWD-5 (Lot 2): Job 1 LTM(NCT} PWD GOB 213.05 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-08-21 06-17-21 07-15-21 44575.00 -
Electrification Work of PCR lab at
NILMRC.(E/M) Planed Days N/IA 0 35 14 7 7 28 180 271
Actual Dates N/A 06-09-21 22409-21 24-09-21 26-09-21 30-09-21 27-10-21 26-07-22 -
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost {in Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code: 1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund| (InLakh Tk) | for Process | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 ] 9 10 11 12 13 14 15 16 17 18
WD-36 |PCR lab at MCH/Institute SSMCHPCRGOBMWD-8: Construction of | Job 1 LTM(NCT) PWD GoB 3375 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 06-17-21 07-15-21 44576.00 »
PCR fab at Shaheed Suhrawardy Medicat
Palleas Dhata Planed Davs NIA 0 35 14 7 7 28 180 271
| | ] | | +
' Ao DS A 052221 | G325l | il Gzhzl | 05242l
WD-37 |PCR lab at MCH/Institute DINAJIPCRIGOB/WD-7: Construction of | Job 1 LTM (NCT) PWD GOB 30.17 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 06-17-21 07-15-21 44576.00 _
PCR Iab at M. Abdur Rahim Medical
Callege, Dinajpur Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 04-18-21 04-25-21 01-06-21 10-06-21 06-15-21 06-16-21 07-17-21
WD-38 |PCR lab at MCH/Institute MYMEN/PCRIGOB/MWD-8: Construction of | Job 1 LTM (NCT) PWD GOB 27.54 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 06-17-21 07-15-21 44576.00 B
PCR lab at Mymensingh Medical College,
M frinh Planed Days N/A 0 35 14 7 7 28 180 271
Aclual Dates N/A 18-04-2021 | 29-04-2021| 02-05-21 03-0&-21 03-05-21 09-05-21 31-05-2021
WD-38 |PCR (ab at MCH/Instiiute TANGL! LNGOBM\‘D-B Construction of | Job 1 LTM{NCT) PWD GOB 2230 Planed Dates |+ - -M/A | 01-09-22 | 03-10-22 101322 | 10-20-22 10-27-22 112422 . 03-25-22 -
e PG lab at Sheikh Hasing Medical College; |- - : .
Tannail 1 Planed Days NIA 0 2 14 7 7 28 120 208
¥ : - G (Acts: 7S | NA % x LN 5
WD-40 [PCR iab at MCH/Institute FARID/PCRIGOB/WD-10: Construction of | Job 1 LTM (NCT) PWD GOB 91.71 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 44364.00 44391.00 44576.00 .
PCR lab at Faridpur Medical College,
Faridaur Planed Days |  N/A 0 35 14 7 7 28 180 271
Actual Dates | NA | pp0321 | 050521 | 100621 | 061621 | 082021 | 06-30-21 12-30-21
WD-41 |PCR lab at MCH/Institute CUMPCRIGOBMD-11: Construction of Job 1 LTM{(NCT) PWD GOB 70.13 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 44364.00 44391.00 44576.00 ==
PCR Iab at Cumilla Medical College, L
Cumilla Planed Days NIA 0 35 14 7 7 28 180 271
Actual Dates N/A 10-01-21 25-10-21 27-10-21 28-10-21 11-01-21 11-08-21 02-08-22 _
WD-42 |PCR lab at MCH/Institute JESSRE/PCR/GOBAND-12: Construction of| Job 1 LTM{NCT) PWD GOB 18.41 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 44364.00 44391.00 44576.00 -
PCR fab at Jesscre Medical College,
Jessore Planed Days N/A 0 35 14 7 7 28 180 mn
/ Actual Dates N/A 04-20-21 04-22-21 04-15-21 05-17-21 05-19-21 05-25-21 bl 06-26-21
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

{‘m‘rn ’.a{w&unser"k
TIGHS, AhUBANL

COVID-19 Respanse Emergency Assistance Projec
DGHS, Mohakhali. Dhaka-1212.

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost (In Lakh Tk
Agency: Directorate General of Health Services Total 138456.37
Procuring Entity name & Code: Project Director; Project Code: 1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit| Quantity | Procurement| Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | (InLakhTk) | forProcess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract Contract Completion of
WORKS &Type | Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18
WD-43 |PCR lab at MCH/Institute PATU/PCRIGOBMN-13: Construction of Job 1 LTM (NCT) PWD GOB 32.16 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 44364.00 44391.00 44576.00 _
PCR lab at Patuakhali Medical College
B it} Ptaned Davs NIA 0 35 14 T 7 28 180 271
' ' ' ' mIoal | o121 | ook hiEz | wmdl | wase | '
WD-43 |PCR lab at MCH/Institute SYLHT/PCR/GOB/W-14. Construction of | Job 2 LTM (NCT) PWD GOB 70.00 Pianed Dates N/A 44301.00 | 44336.00 03-08-21 10-06-21 44354 00 44391.00 44576.00 _
[PCR lab at M.A G, Osmani Medica
Colege, Syhet Planed Days |  N/A 0 35 14 7 7 2 180 m
Actual Dates N/A 04-25-21 04-27-21 02-05-21 07-05-21 12-05-21 05-24-21 05-27-21
WD-44 |PCR lab at MCH/Institute MOHAKHALINIPSWPCR/ADBWD-15: Job 1 OTM(NCT) PWD ADB 95.00 Planed Dates N/A 01-09-22 | 09-29-22 44847.00 44854,00 44861.00 44889.00 4464500 ¥
Canstruction of PCR lab at National
I of Preventive & Social Medicine, Planed Days NIA 0 28 14 7 7 3 120 208
Diioka Actual Dates N/A 07-03-22 16-08-22 = _ = =
WD45 |PCR [ab at MORVInstite MOHAKHALIGRGIEPCRIADBIWD-16: [Job | 1 OTMINCT) | WD ADB | - G5ub . [Planed Dates | NA 010822 | 090372 | 44B47.00 | 44RL400 [+ 4485100 | 44889.00 03-25-22
Canstrizfinn o PUR Iab at Sheik Russel we|aniy e -~ —
Gastroliver Insfitute & Hospital, Dhaka Flaned Days | - NIA 0 ] 14 7 7 2 120 205
Actugl Dates HiA = i =
WD46 |PCR lab at MUH/inslitute MOHAKHALI/DNCC/PCR/ADB/WD-17 Job 1 o EVT(NCT) PWD ADB 92.00 Planed Dates N/A 09-29-22 4484700 4485400 44861.00 44889.00 0525k A
Construction of PCR lab at DNCC
dedicatec COVID -19 Hospital, Chaka Planed Days N/A 0 29 14 7 7 28 120 208
Actual Dates N/A 04-10-22 05-08-22 _ _ . _ _ .
WD-47 |PCR lab at District Hospital GAIBAND/PCR/IGOB/WD-1: Construction | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 44423.00 | 09-20-21 04-10-21 -1 44518.00 4454500 44727.00 >
of PCR lab at Gaibandha District Hospital ]
Planed Days N/IA 0 35 14 7 7 28 180 M
Actual Dates N/A 05-06-22 21-06-22 = = - = =
WD-48 |PCR lab at District Hospital PANCH/PCR/GOB/WD-2: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Pianed Dates NIA 44301.00 | 44336.00 03-08-21 10-06-21 44364,00 44392,00 44576.00 _
PCR lab at Panchagarh District Hospital
Pianed Days N/A 0 35 14 7 7 28 180 M
~ Actual Dates N/A 28-10-21 14-11-21 15-11-21 15-11-21 15-11-21 18-11-21 15-02-22 o
. -. AR
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Praject Director; Project Code: 1270201-224314800 GOB: 51459.50
Project/ Programme Name & Code: COVID-18 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit | Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund| (InLakhTk) | for Process | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS &Type | Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-49 |PCR lab at District Hospital THAKUR/PCRIGOB/WD-3: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-06-21 44364.00 44392.00 01-14-22 -
PCR lab at Thakurgaan District Hospital
BPlaned Davs N/A 0 29 14 7 7 28 180 265
] | 1 H ] T
! Al rates W e = =, = - = = =
WD-50 {PCR lab at District Hospital LALMOMRIPCR/GOBAWD-4: Construction | Job 1 LTMINCT) PWD GCB 100.00 Planed Dates N/A 44301.00 | 44336.00 03-08-21 10-06-21 44364.00 4439200 44576.00 _
of PCR lab at Lalmonirhat District Hospital
Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates NIA 07-05-21 15-07-21 18-07-21 22-07-21 25-07-21 08-01-21 31-08-21 _
WD-51 |PCR lab at District Hospital KURIPCR/GOB/WD-5: Construction of Job 1 LTM(NCT} PWD GOB 100.00 Planed Dates NIA 44301.00 | 44336.00 03-08-21 10-06-21 44364 00 4439200 44576.00 =
PCR lab at Kurigram District Hospital
Planed Days N/A o} 35 14 7 7 28 180 21
Actual Dates N/A 20-06-21 29-06-21 29-06-21 30-06-21 30-08-21 07-04-21 10-04-21 =
WD 52 [FCR lab at District Hospilal MUNSHIPCR/GOBAWD-6: Construction of [ Jai [ 1 |- LimiNeT) |- PwD |- GoB 100.00  |Planed Dates | WA | 010922 | 092922 | 44847.00 | 4435400 | 4485100 | 4486360 | 03-25:22 :
b PCR lab at Miunshiganj District Hospital -l AP TN ey - L 8 :
: Planad Days N/A ] 28 14 T T 28 120 208
A
g Actual Dates | NA T g _ _ - e _ E oy
WD-53 |FCR lab at District Hospital RAJBARIPCRIGOBMD-T: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-09-22 | 09-29-22 44847.00 44854.00 44851.00 44389.00 03-25-22 .
PCR lab at Rajbari District Hospital
Planed Days N/A 0 29 14 7 7 28 120 208
Actual Dates N/A 08-06-22 27-06-22 _ _ _ _ _ _
WD-54 |PCR lab at District Hospital SHARIAT/PCR/GOB/WD-8: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-09-22 | 09-29-22 44847.00 44854.00 44861.00 44889.00 03-25-22 3
PCR lab at Shariatpur District Hospital
L] Planed Days N/A 0 29 14 7 7 28 120 208
Actual Dates N/A = = = - i = = =
WD-55 |PCR lab at District Hospital MADARIPCR/GOBWD-02; Construction af| Job 1 LTM(NCT} PWD GOB 100.00 Planed Dates N/A 01-09-22 | 09-25-22 44847.00 44854.00 44861.00 44889.00 03-25-22 _
PCR lab at Madaripur District Hospital
Planed Days NIA 0 29 14 7 7 28 120 208
Actual Dates N/A _ - i -

mmﬁ

'Nm planl.\%hﬁ'm

A

s
S'rhu*“ar'al. Jhm\ Y

Prof. Dr. mmu! |slarm

Project Di

COVID-18 Response Emerge
naHs. Mohakhall,

rector '
ey Assistance Projert

Dhaka-1212-




COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev,) Cost {In Lakh Tk.}
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code; 1270201-224314800 GOB: 5145950
Project/ Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise [ Invitef Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund| (InLakhTk) | forProcess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-56 |PCR lab at District Hospital NARSHIN'PCR/GOB/MD-10: Construction | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 44301.00 | 44336.00 03-06-21 10-08-21 44364.00 44392.00 44576.00 -
of PCR lab at Narshingdi District Hospital
Planed Navs N/A 0 35 14 7 7 28 180 271
{ | |
| Actusl Dates Iy - 102 13-11-21 lg11-21 22-11-2 12-iz-21 17-02-21
WD-57 |PCR Iab at District Hospital B-BARIA/PCR/GOB/WD-11: Construction | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-08-22 09-29-22 4484700 4485400 44861.00 44889.00 03-25-22 =
of PCR [ab at Brahmanbaria District
Hospital Planed Days NiA 0 29 14 7 7 28 120 208
Actual Dates N/A a = = = Z = = =
WD-58 |PCR lab at District Hospital FENI/PCR/GOB/WD-12: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-09-22 | 09-29-22 | 44847.00 | 44854.00 44861.00 44889.00 03-25-22 L
PCR lab at Feni District Hospital
Planed Days N/A 0 29 14 7 7 28 120 208
Actual Dates N/A = ;s = = =
WD-59 |PCR Izh al District Hospital LAKHMIPCRIGOBMWD-12: Construction of | Job 1 LTMINCT) PaD | GOB 100.00 Planed Dates NI 701-09-22 | 08-29-22 | 44847.00 | 44854.00 44861.00 44889 00 03-25-22 [=
PCR Jah at Lakhmipur District. Hospitai-
Planed Days A 0 29 14 7 i 28 120 208
Actual Dates i y " _ N - \ .
WD-60 |PCR lab at District Hospital KHAGRA/PCR/GOB/MWD-14: Construction | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-08-22 | 09-29-22 | 44847.00 | 44854.00 44881.00 44889.00 03-25-22 E
of PCR iab at Khagrachori District Hospital
Planed Days NiA 0 29 14 7 7 28 120 208
Actual Dates NiA = = = = it = —
WD-61 |PCR lab at District Hospital MEHER/PCR/GOB/WD-15: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 4442400 | 44459.00 10-04-21 1-11-21 44518.00 4454500 4472700 _
PCR lab at Meherpur District Hospital
¥ Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 19-04-22 05-06-22 05-08-22 05-09-22 05-12-22 19-05-22 30-06-22 -
WD-62 |PCR lab at District Hospital NARAIL/PCR/GOB/WD-16: Construction of | Job 1 LTM(NCT) PWD [ele} 100.00 Planed Dates NIA 4442400 | 44459.00 10-04-21 11-11-21 44518.00 44545.00 44727.00 E
PCR lab at Narail District Hospital
Planed Days N/A 0 35 14 7 7 28 180 M
_ Actual Dates N/A 231121 12-08-21 | 28-12-2021 | 01-03-22 01-06-22 01-12-22 05-11-22 _
Ceaeri ) 2 mﬂ\
T Fasma J
i bt 2 | Islam g
ur. o giect Direcial oOr. Md. Nazmu
Deputy PIOjectUE > Prof. OF. frctor SN et e
D 1 R WSS Project DL o ves b 019 e et S
NI L et S S - fronH . LYALS
s, Mol Rasponse Emergenty e el £
DG COVID-3 Respe oneli Phaka-1212. ot O ok




COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost (In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-12 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit | Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | (InLakh Tk) | for Process | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 1 14 15 18 17 18
WD-63 |PCR lab at District Hospital CHUAPCRIGOBMD-17: Construction of | Job 1 LTM(NCT) PWD OB 100.00 Planed Dates N/A 4442400 | 4445900 | 10-04-21 1-11-21 44518.00 4454500 44727.00 _
PCR lab at Chuadanga District Hospital
Blanad Naye N/A n a5 14 7 T 78 180 971
| | =i _— = = i eea s L i L
licteal Dates N/A |06 8-10-21 ARz 214102 25-10-21 31-10-21 30-04-22 _
WD-64 |PCR lab at District Hospital BAGER/PCR/GOB/WD-18: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-08-22 09-29-22 44847.00 44854.00 44861.00 44889.00 03-25-22 -
PCR lab at Bagerhat District Hospital
Planed Days N/A 0 32 14 7 [ 28 120 208
Actusl Dates N/A _ I - - - - -
WD-65 |PCR lab at District Hospital JHENAI/PCR/GOB/WD-19: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates NIA 44424.00 | 4445900 | 10-04-21 11-11-21 44518.00 44545,00 44727.00 =
PCR lab at Jhenaidah District Hospital
Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 03-02-22 £1-03-22 21-03-22 21-03-22 21-03-22 21-03-22 21-07-22 =
WD-66 |PCR lab at Distict } i?zspltal MOULVIPCRIGOB/WD-20; Constrection | Job 1 LTM(NCT) .PWD “GOB 100,00 Pianed Dates N/A 01-n8-22 | 09-29-22 | 44847.00 | 44854.00 44861.00 44889.00 03-25-22° i
of PCR fab at Moulovibazar District Hospita! } :
Planed Days N/A ] 2 14 7 7 28 120 208
J - i i i
. Actual Dates N/A . - A . - =
WD-67 |PCR lab at District Hospital JOYPUR/PCR/GOB/WD-21: Construction | Job 1 LTM(NCT) PWD GOo8 100.00 Pianed Dates N/A 4442400 | 4445900 | 10-04-21 11-11-21 44518.00 44545.00 44727.00 _
of PCR lab at Joypurhat Oistrict Hospital
Planed Days N/A 0 35 14 7 7 28 180 271
Actual Dates N/A 17-05-22 30-05-22 31-05-22 31-05-22 31-05-22 06-06-22 29-12-22 _
WD-68 |PCR lab at District Hospital NATORE/PCR/GOB/WD-22: Construction | Job 1 LTM({NCT) PWOD GOB 100,00 Pianed Dates N/A 4442400 | 44459.00 | 10-04-21 11-11-21 44518.00 44545.00 44727.00 =
of PCR lab at Natore District Hospital
L] Planed Days NIA 0 35 14 7 7 28 180 271
Actual Dates N/A 23-03-22 31-03-22 04-09-22 13-04-22 17-04-22 21-04-22 25-05-22 =3
WD-69 |PCR lab at District Hospital CHAPAI/PCR/GOB/WD-23: Construction of | Job 1 LTM(NCT) PWD GoB 100,00 Pianed Dates N/A 01-08-22 09-29-22 44847.00 44854.00 44861.00 4438900 03-25-22 -
PCR lab at Chapainawabganj Dislrict
Hospilal Planed Days NIA 0 32 14 7 7 28 120 208
Actual Dates N/A _ _ _ ! _ - - -
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

OVID-18 Respanse Emergenty

neue Mohakhali, Dhaka-1212.

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 5145950
|Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost| Time Code | Advertise | Invite/ Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund | (InLakhTk) | forProcess | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract Contract Completion of
WORKS & Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WD-70 |PCR lab at District Hospital JHALO/PCR/GOBMD-24: Construcfion of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 01-09-22 | 09-29-22 44847.00 | 44854.00 44861.00 44889.00 03-25-22 i
PCR lab at Jhalckathi District Hospital
Planed Days N/A 0 32 14 7 7 28 120 208
| | | | e I I T
WD-71 |FCR lab at District Hospital PIRQJPCRIGOBMD-25: Construction of | Job 1 LTM(NCT) PWD GOB 100.00 Planed Dates N/A 0109-22 | 09-29-22 4484700 44854.00 44851.00 44889.00 03-25-22 =
PCR lab at Pirojpur District Hospital
Planed Days N/A 0 32 14 7 7 28 120 208
Actual Dates N/A = = X = = - =
WD-72 |PCR lab at District Hospital BARGU/PCR/GOB/WD-26: Construction of | Job ]| LTM(NCT) PWD GOB 100.00 Planed Dates NA 01-08-22 | 09-29-22 44847.00 44854.00 44861.00 44889.00 03-25-22 _
PCR lab at Barguna District Hospital
Planed Days N/A 0 32 14 7 7 28 120 208
Actual Dates N/A 26-07-22 17-08-21 - -, - = - -
WD-72 |PCR lab at District Hospifl . SHER/PCRIGOBMD-27: Construction of | Jab | 1 LTM(NCT) FND GOB 10000 |Planed Dates |  N/A 010922 | 097922 | 4484700 | 4485400 | 4486100 | 44383500 032522 | oL
PCR lab at Sherpur District Hospital ! : -
Pianed Days N/A 0 32 14 i 7 28 (i} 208
[Actual Dates NI - _ _ i\
WD-74 |PCR lab at District Hospital CUMIPCRIGOB/WD-26: Corstrustion of | Job 1 LTM(NCT) PWD GOB 100.00  [Pizned Dates N/A 4412600 | 44459.00 10-04-21 1-11-21 44518.00 44545.00 44727.00 =
PCR lab at Cumilla District Hospital
Planed Days N/A 0 35 14 7 7 28 180 2N
Actual Dates N/A 2107-22 08-07-22 = = = = = =
WD-75 |Medical Centers In Land-Forts JESSORE/BENAPOLE/ADBILAND- Job 1 OTM(NCT) PWD ADB 720.00 Planed Dates N/A 08-30-22 | 05-11-22 11-19-22 11-26-22 02-12-22 12-30-22 06-30-23 _
PORT/WD-1: Establishment of Medical
Centers In Land-Ports of Entry of Benapole. A Planed Days N/A 0 3 1 6 7 28 180 270
Actual Dates N/A o = = - = =
WD-76 |Medical Centers In Land-Ports LALMONIRHAT/BURIMARI/ADB/LAND- Job 1 OTM(NCT) PWD ADB 600.00 Planed Dates N/A 08-30-22 | 05-11-22 11-19-22 11-26-22 02-12-22 12-30-22 06-30-23 _
PORT/WD-2: Establishment of Medical
Ganters In Land-Ports of Entry of Burimari, Planed Days NiA 0 3 " & 7 2 180 270
v Actual Dates NiA = B = = = - _ _
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP {2nd Rev.) Cost {In Lakh Tk.)
Agency: Directorate General of Health Services Total 136456.37
Procuring Entity name & Code: PProject Director; Project Code:1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996 .87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Cost | Time Code | Advertise | Invite! Tender Tender | Approval | Notification | Signing of | Total time to Time for
Number Procuremnet Package Method | Approving | of Fund| (InLakh Tk,) | for Process | Prequal. | Advertise | Opening | Evaluation | to Award | of Award | Contract | Contract | Completion of
WORKS &Type | Authority Tender Signature Contract
1 2 3 4 5 6 7 8 ] 10 11 12 13 14 15 16 17 18
WD-77 |Mediczl Centers In Land-Ports B-BARIWAKHAURA/ADBILAND-PORT/WDY Job 1 OTM(NCT) PWD ACB 600.00 Planed Dates N/A 08-30-22 | 05-11-22 11-18-22 11-26-22 02-12-22 12-30-22 06-30-23 _
3: Establishment of Medical Centers In
| and-Onpte of Entry of Alehvarira Planed Days N/A 0 35 14 6 7 28 180 210
[ | i | | | | [ ¥ + + T
WD-78 [Medical Centers In Land-Ports SATKRIRA/BHOMRA/ADB/LAND- Job 1 ATM(NCT) PWD ADB 600.00 Planed Dates N/A 08-30-22 | 05-11-22 11-19-22 11-26-22 02-12-22 12-30-22 06-30-23 i
PORT/WD-4: Establishment of Medical
Centers In Land-Ports of Entry of Bhomra Planed Days NA 0 ¥ 14 6 7 28 180 20
Actual Dates N/A = = = = = =
WD-79 [Medical Centers In Land-Ports SYLHET/TAMABIL/ADB/LAND-PORT/WD- | Job 1 OTM(NCT) PWD ADB 600.00 Planed Dates N/A 30-08-22 11-05-22 19-11-22 26-11-22 12-02-22 30-12-22 06-30-23 =
§: Establishment of Medical Centers In
Land-Ports of Entry of Tamabil Planed Days N/A 0 35 14 6 7 28 180 270
Actual Dates N/A = - = = = . =
WD-80 [Medicui Centers In Land-Ports DINAJPUR/HIL/ADB/LAND-PORT/WD-6: | Job 2 OTM{NCT) BWL | ADB £00.00 Planed Dates N/, 08-30-22 | 05-11-22 | 111822 11-26-22 02-12-22 12-30-22 06-30-23 o
Estabiishment of Medica! Centers In Land- :
Ports of Entiy of il Planed Days N/A ‘0 35 14 ] 7 28 180 270
i . oy Actual Dates N/A _ ) J ; i
"WE-81 |Medical Centers In Land-Ports ™ PANCAGAR/BANGLABANDHA/ADB/LANDY Job 1 OTM(NCT) PWD ADB 600.00 Planed Dates N/A 08-30-22 | 05-11-22 11-19-22 11-26-22 02-12-22 12-30-22 06-30-23 =
PORT/MWD-7: Establishment of Medical
Centers In Land-Ports of Entry of Planed Days | N/A 0 35 14 6 7 2 180 270
Banglabandha Actual Dates N/A 2 = o = - - =
TOTAL 16849.27
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministryl Division: Health Service Division, Ministry of Health & Family Welfare ROP (2nd Rev.) Cost (In Lakh Tk.)
Agency: Directorate General of Health Services Totat 138456.37
|Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459.50
Project! Programme Name & Code: COVID-19 RESPONSE EMERGENCY ASSISTANCE PA 84996 87
Package Description of Procurement Package Unit | Quantity | Procurement Contact Source Estd. Cost Time Code Not Used Invite/ Tender Tender Approvalto | Notification of | Signing Total Time to Time for
No. Non-consulting Services (NCS Method & Type | Approving of Fund {in Lakh for Process in GOODS Advertise Opening Evaluation Award Award of Contract Contract Completion
Authority Taka} Tender Signature of Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
PSN-1 Procurement of Vehicie Renta! Services No 2 O™ PD GOB 2500 Planned Dates NA 15-Oct-22 29-Oct-22 12-Nov-22 19-Nov-22 26-Nov-22 24-Dec-22 24-Mar-23
Planned Days 0 14 14 7 7 28 70 90
Actual Dates
PaN:2 Peacursment of Adveriil No H 34 PD GoB £.00| Plen MA 15-0ct.22 12-Mov-22 3Dec 22 10-Dac-22 7-dan-23 T-Apr-23
' | ' | | : ] 2 14 7 7 ® | 8 | ®
Actual Dales ]
PEN-3 Procuremant of Advartising Firm No. 1 1] PD GOB 20.00 | Planned Dates NA 15-Oct-22 29-Cct-22 12-Nov-22 19-Nov-22 26-Nov-22 24-Dec-22 24-Mar-23
Planned Days 0 14 14 7 7 28 70 90
Actual Dates
PSN-4 Procurement of Audio-Video/Film Production Firm No 1 RFQ* PD GOB 5.00| Planned Dales NA 15-Ccl-22 12-Nov-22 26-Nov-22 3-Dec-22 10-Dec-22 7-Jan-23 7-Apr-23
Planned Days 0 28 14 7 7 28 84 90
Actual Dates .
PSN-5 Procurement of Audio-Video/Fiim Production Firm No 1 OT™M PD GOB 15.0C| Planned Dates NA 15-Cct-22 29-Cct-22 12-Nov-22 19-Nov-22 26-Nov-22 24-Dec-22 24-Mar-23
Planned Days 0 14 14 7 7 28 70 90
Actual Dates
AT Qutseurcing (Manpower) No 7 O™ POy Gos 4511, | Planned Dates NA 15-0ct-22 29-Oct-22 12-Nov-22 19-Nov-22 26-Nov-22 24-Dec-22 24-Mar-23
Plariied Days 0 14 14 7 7 28 70 90
[ Actual Dates
PEN-T NCS-1: Comn... e critica! risk ans avent information o i LS '8 OT™ TaeE s PA 559.55 | Hianned Dates NA 01-C¢t-22 0ot 19-Mov-22 3-Dec-22 10-Dec i 7-dan-23 7-Apr-23
communilies and ¢ .nler misii“armatior: for COVID-19 {including . 4 Planned Days 0 98 21 1% 7 28 [ )
audio-visual, advertisement and ciners relevant expenses)
Actual Dates
PSN-8 NCS-2: Conlracting in/ Recruit all necessary HR and Training of LS LS O™ HOPE PA 206.15| Planned Dates NA 01-Cct-22 22-Cct-22 12-Nov-22 26-Nov-22 3-Dec-22 31-Dec-22 31-Mar-23
facility supporl staffs Pianned Days 0 2 27 14 7 28 91 90
Actual Dates
PSN-9 NCS-4: Procurement of Services for incremental Expenses for LS LS DPM MOHFW PA 503 50| Planned Dates NA 21-Nov-21 05-Dec-21 26-Dec-21 15-Sep-22 22-Sep-22 20-Cct-22 19-Dec-22
COViD-19 Sample Cellection through Kicsks/Booths [Post-Facto Planned Days 0 14 21 263 7 28 333 393
Contract Approval Needed) 5 Aol Dates
Total of Non-consulting Services (NCS) 1,379.20
*Note: Procuring Non-consulting Services, project will follow the ADS Procurement Guidelines and standard formatftemplate : @%‘\\f
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COVID-19 RESPONSE EMERGENCY ASSISTANCE PROJECT (CREAP-ADB)

ANNUAL PROCUREMENT PLAN FY 2022-2023

Budget: Development

Ministry/ Division: Health Service Division, Ministry of Health & Family Welfare ROP {2nd Rev.) Cost (In Lakh Tk.)
Agency: Directorate General of Health Services Total 13645637
Procuring Entity name & Code: Project Director; Project Code:1270201-224314800 GOB: 51459.50
Project! Prog Name & Code: COVID-18 RESPONSE EMERGENCY ASSISTANCE PROJECT PA 84996.87
Package Description of Unit| Quantity | Procurement | Contact | Source | Estimated Time Code for Advertise | Issue RFP/ | Technical | Technical | Financial Propasal | Negotiation | Approval | Signing of | Total time to Time for
Number Procurement Package Method Approving | of Fund Cost Process EQI RFA Proposal | Proposal Opening & Contract Contract Completion of
SEVICES & Type Authority {In Lakh Tk.) Opening | Evaluation Evaluation Signature Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
SD-1 S-1: Operational research: Study on COVID- 19 | No |As per list| SSS (G2G) PD GOB 50.00| Planned Dates NA 01-Oct-22 | 29-Oct-22 | 12-Nov-22 19-Nov-22 26-Nov-22 | 03-Dec-22 | 31-Dec-22 17-Jun-23
Planned Days 0 28 14 7 7 7 28 91 168
Actual Dates
SD-2  |S-2: Operational research: Study on COVID- 19 | No | As per list] SSS (G2G)| HOPE PA 553.25 | Planned Dates NA 01-Oct-22 | 29-Oct-22 | 12-Nov-22 19-Nov-22 26-Nov-22 | 10-Dec-22 | 07-Jan-23 24-Jun-23
| ! | 1 1 ] 1 - Lo —_ 4 = NI : i R e 4 L . I 158
SD-3  [S-4: Multiple packages: Study on project No | As per list CQs HOPE PA 71.25| Planned Dates | 22-Sep-22 | 20-Oct-22 | 17-Nov-22| 01-Dec-22 08-Dec-22 15-Dec-22 | 29-Dec-22 | 26-Jan-23 22-Jun-23
performace, developing Information Education Planned Days 0 28 28 14 7 7 14 28 126 147
and Communication (IEC) materials and Actual Dates
Behaviour Change Communication messages
etc
Total Value of Service Procurement 674.50
Note: Gonducfing studyf research in. COVID-19 and its relevant areas are very limited to public health institutes (IEDCR, DMCH, NIPSOM ete). PIU will procure this services following SSS (G2G). M it wl gihen the H capacity of public health organizations
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