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ANNUAL PROCUREMENT PLAN (APP) 
for the financial year: 2022-23 

(Goods) 
Ministry/ Division: Health Service Division, Ministry of Health and Family Welfare 
Agency: Directorate General of Health Services (DGHS) 
Procuring Entity Name & Code: Project Director (270295) 
Project/ Name & Code: Expansion ot National Institute ot Neurosciences and Hospital (224218400) 

Budget: Deselopment 
Not 

Invite/ Procurement Contract oure Estd. Cost Time Code useo 
Advertise 

Package Description of Procurement Package Total time to Time for ender Approval| Notification Tender Signing of 

(Goods) Unit Quantity Method & Approving ContractCompletion Vo. of to of 
in Lakh Tk| for process in OpeningEvaluation Contract 

Type Authority Funds Tender Award Award Signature of Contract 
Goods 

6 7 8 10 18 9 11 12 13 14 15 16 17 
Procurement of Radiology and Imaging Equipment with Accessories 

Lot-01: 3 Tesla MRI Machine 

Lot-02: 1.5 Tesla MRI Machine & PACS 

Lot-03: Dual CT Scan Machine 

Planned 
16-08-22 12-09-22 02-10-22 05-11-22 11-11-22 06-04-23 08- 12-22 

Dates 

O.T.M MOHFW GoB 

(Dev.) 
S670.00 Plannei GD-01 Lot-04: Imaging Accessories L/S L/S 

Lot-05: Radiology ACcessories (NCT) Days: 
28 21 28 

Actual 

Dates: 

Procurement of ICU & HDU Equipment with Accessories 

Lot-01: ICU, HDU Bedside Monitor and Pulse Oxymeter Planned 
25-08-22 21-09-22 11-10-22 14-11-22 20-11-22 17-12-22 Dates: 15-042 

Lot-02: Anesthesia Machine With Ventilator 

2494.00 Planned GD-02otos: MR Lompatible Anesthesia Machine & Neonatal Ventilator 

Lot-04: ICU & HDU Bed 
O.T.M GOB 

MOHFW(Dev.) L/S L/S 2 8 (NCT) 28 5 
Days: 

Lot-05: ICU & HDU Accessories 
ctual 

Dates: 

Procurement of Lab Equipment with Accessories Planned 
25-08-22 21-09-22 04-10-22 10-10-22 16-10-22 12-11-22 Lot-01: Pathology Accessories 

Lot-02: Microbiology Accessories 

GD-03Lot-03: Biochemistry Accessories 

Dates. 
639.85 Plannel 

Days 
O.1 T.M Project GoB 

/S L/S 28 14 
(NCT) Director| (Dev.) 

Actual 
Dates 

A 
Prol. Dr.Abul Babhar Mohammad 

Khnurshid Alam 

Dredor Genra 

Directorale 
General of Health 

Servces 
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Budget: Dev elo 

Total time to Time for 

ContractCompletion 
Signatureof Contract 

Not 
Procurement Contract Source 

Approving 

Invite/ 
Estd. Cost Time Code used Advertise Opening Evalua 

ApprovalNotification tiO"Signing o 
Tender Tender 

Description of Procurement Package 

(Goods) 
Package to Unit Quantity Method & 

TYpe 
of Contract 

in Lakh Tk| for processin Award Award No. 
Authority Funds Tender 

Goods 
16 17 18 

5 6 7 10 11 12 4 
Planned 03-05-23 

Procurement of Autism Lab Equipment with Accessories 
03-10-22 30-10-22 19-11-22 02-12-22 08-12-22 04-01-23 

Dates 
L488.50 Planned 

Days 

Lot-01: Comprehansive Steam Cell Lab for Cerebral Palsy 

0.T.M 98 120 28 28 21 Lot-02: Cerebral Autism Lab Accessories GOB 14 7 28 
GO-04 /S L/S HOPE 

(NCT) (Dev) 

Actual 

Dates 
Procurement of Hospital Equipment with Accessories Planned 5- 12-22 11-01-23 10-05-23 

10-10-22 06-11-22 26-11-2209-12-22 
Lot-01: Electrophysiology Accessories Dates: 
Lot-02: Solid Waste Disposable System 1407.00 Planned M GOB 28 P8 120 

GD-O5 /s /S HOPE 28 21 14 
(NCT) (Dev.) Days: 

Actual 

Dates 
Procurement of Neuro Interventional Accessories Planned 10-10-22 06-11-22 26-11-22 09-12-22 15-12-22 I-01-23 10-05-23 

Lot-01: Diagnostic Catheter for Cerebral DSA and Others Dates 
GoB 1733.85 Planned 

Days: 

O.T.M GD-06Lot-2: Microplex Hypersoft Coil and Others L/S HOPE 28 21 14 28 98 20 
/S 

(NCT) (Dev) 
Actual 

Dales: 
lanned 26-03-23 Procurement of Office and Hospital Furnituree 25-10-22 21-11-22 11-12-22 24-12-2230-12-22 26-01-23 
Dates: 

Lot-01: Office Furniture 

1898.00 Planncd 

Days 
Lot-02: Hospital Furniture 0.T. M GoB 

L/S L/S HOPE 2S 2s 
GD-07 LOt-03: interior Works (NCT) (Dev.) 

Actual 

Dates: 
Planned Procurement of Computer Items with Accessories 

Lot-01: Computer With Accessories 
01-12-22 14-12-22 27-12-22 | 02-01-23| 08-01 23 04-02-23 20-03 23 Dates: 

146.21 Planned 
Days 

0.T r.M Project GoB 
L/S US 4 4 5 

GD-OS (NC Director (Dev.) 

Actual 

Dates 

A 
Page 2 of 3 
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Budget: 1eselopme 
Not 

Invite/ Procurement ContractSource Estd. Cost Time Code useaAdvertise 
Total time to Time for 

ContractCompletion 
Signatureof Contract 

Package Description of Procurement Package 
Approval | Notification 

Tender Tender Signing 
to of 

No. Unit Quantity Method & Approving (Goods) 
of 

in Lakh Tk| for process in OpeningEvaluation Contract 
Tender Award Award 

Type Authority Funds 
Goods 

10 11 12 |13 14 15 16 17 18 
Procurement of Office Equipments 

Lot-01: 0tfice Accessories 
Planm 0 03-2 3 

Dates 01-12-22 14-12-22| 27-12-22 02-01-23 08-01-23 04-02-23 

GD-09 0.T.M Project Planned 14 28 70 45 
L/S L/S 80.77 14 

(NCT) Director| (Dev) Days 
Actual 

Dates 
|Procurement of M,.S.R items 

Lot-01: Medical Instruments 
Planned 16-10-22 12-11-22 25-11-22 01-12-22 07-12-22 03-01-233 03-03-23 

Dates 
Project GoB 

Director(Dev. 
O.TM GD-10OO2: Surgical Instrume 

60 L/S L/S 883.65 28 14 28 34 
(NCT) Days 

Actual 

Dates 
Procurement of Medicine 

Lot-01: Medicine items 
Planned 15-12-22 04-01-23 17 01-23 23-01-23 29.01 23 25-02-23 25 05 23 

Dates: 
260.00 Planned O.T.M Project B 

GD-11 L/S /S 0 21 14 7 8 (NCT) Director(Dev.) ays 
Actual 

Dates: 
Procurement of Books Planned 

15-12-22 28-12-22| 10-01 23 16-01-23 22-01 23 18-02-23 03 04 23 Dates 
Planned 

50.00 Days 
|Lot-01: Books & Journal 

0.TM Project GoB 
GD-12 L/S L/S 14 14 7 8 

(NCT) Director (Dev.) 

Actual 
ates 

Planned Procurement of Cleaning items 

Lot-01: Cleaning Items 15-12-22 28-12-22 10.01 23 16-01-23| 220123 Dates 18-02-23 3 04 23 
40.00 Plamed 

Days: 

T.M Project O. 
(NCT) 

GoB 
GD-13 /S /S 0 14 Director (Dev.) 

Actual 

ates: 

Grand Total (GD-01,02,03,04,05,06,07,08,09,10,11,12,13): 16791.83 

A2022 

Prof.(Dr.) Md. Badnul Alam Mondol 
Project Diuector 

Expausion of Naheual lunrde of NurOcks & Haspial 
Skre Raga NaMu, Doala-1297. 

1S..2 
Prof. Dr.M.S Jahind Hoque Chowdhury 

Deputy Pioject Director 
panson of Natand lnstde of NeureSoenes & Hosptal 

ahet-E- Bangla Nagar, Dhaya 3 

Prol Dr.Aul 8ashaewMohammad Khusbd Alam_ 
Ehrecior Ganera 

Directorale Geneial o' Health SEvces 

Ahnakhak, D1243-121. 

TAAI A, NEHSROAI 
,NM-Aa v APP_ 2022 4GAS-1rs *N) 
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