

Annual Procurement Plan (Goods) for the FY 2021-2022

Ministry/Division : Health Service Division, Ministry of Health and Family Welfare.
Agency : Directorate General of Health Services.
Procurement Entity Name & Code : Line Director, Alternative Medical Care (AMC) (Code-224021011).
Project/Program Name & Code : Alternative Medical Care (AMC) (Code-224021011).

(Take in Lakh)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process		Not Used in GOO DS	Invitation /Advertis e Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
								Planned Dates	Actual Days									
GD-1	Medical Surgical Requisites (M.S.R).	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	200.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-2	Raw materials' (Uhani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	60.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-3	Computer and Laptop	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	150.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-4	Office Equipment	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	150.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-5	Laboratory Instruments	L.S.	According to OP list AMC Institute demand.	OTM (NCT) e-GP	L.D	GOB	150.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-6	Medicine (Uhani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	RPA (GOB)	150.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-7	BCC (Bill Board)	No.	45	OTM (NCT) e-GP	L.D	GOB	50.00	Planned Dates	Planned Days	-	19-Sep-21	3-Oct-21	17-Oct-21	24-Oct-21	31-Oct-21	28-Nov-21	70 Days	30-Dec-22
								Actual Days	Actual Days	-	0	14	14	7	7	28	-	-
GD-8	Printing of Pharmacopoeia, Treatment Guideline & Herbal Manual (Uhani, Ayurvedic & Homeopathic).	L.S.	N/A	OTM (NCT) e-GP	L.D	GOB	250.00	Planned Dates	Planned Days	-	19-Sep-21	10-Oct-21	24-Oct-21	1-Nov-21	8-Nov-21	5-Dec-21	77 Days	30-Dec-22
								Actual Days	Actual Days	-	0	21	14	7	7	28	-	-

Siddique
Dr. Abu Bakar Siddique
DPM (Uhani)
Alternative medical care
ATS, Mohakhali, Dhaka.

Y. Khan

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in GOO DS	Invitation / Advertis e Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1																	
GD-9	Furniture	L.S.	According to OP list and demand from AMC Institute.	DPM	L.D	GOB	150.00	Planned Dates	-	-	-	-	-	-	-	-	30-Jun-22
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Days	-	-	-	-	-	-	-	-	
GD-10	TV Scroll, (Unani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	DPM	L.D	GOB	50.00	Planned Dates	-	-	-	-	-	-	-	-	30-Jun-22
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Days	-	-	-	-	-	-	-	-	
GD-11	LED Advertisement (Unani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	DPM	L.D	GOB	100.00	Planned Dates	-	-	-	-	-	-	-	-	30-Jun-22
								Planned Days	-	-	-	-	-	-	-	-	
								Actual Days	-	-	-	-	-	-	-	-	
						Total	1460.00										

Siddiq
27.07.2022

Dr. Abu Bakar Siddique
DPM (Unani)
Alternative medical care,
DCHS, Mohakhali, Dhaka.

Dr. M. Khurshid Alam
20/4/2022

Prof. Dr. Abul Bashir Mohammad Khurshid Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212.