

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য অধিদপ্তর,
মহাখালী, ঢাকা-১২১২।



স্মারকনংঃ/হিসাব/স্বাস্থ্যঅধিঃ/এইচপিএনএসপি/টিবিএল/এএসপি/অর্থ বরাদ্দ/২০২১-২০২২/০১/২০২২/১০/১০/২০২১ইং

বরাবর
মহাপরিচালক
স্বাস্থ্য অধিদপ্তর
মহাখালী ঢাকা।

দৃষ্টি আকর্ষণঃ পরিচালক (পরিকল্পনা ও গবেষণা), স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

বিষয়ঃ ২০২১-২০২২ অর্থ বৎসরে টিবিএল এন্ড এএসপি কর্মসূচির আরপিএ (জিওবি) Goods খাতের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

সূত্রঃ (১) ৪৫.০০.০০০০.১৯৩.২০.০০৩.২১-২৩৯ তারিখঃ ১/০৭/২০২১ইং

(২) স্বঃ অঃ/পঃ ও গবেঃ/এপিপি/৬২/২০২১-২০২২/৬৩০, তারিখঃ ০৬/০৯/২০২১ ইং

উপর্যুক্ত বিষয় ও সূত্রের আলোকে জানানো যাচ্ছে যে, ২০২১-২০২২ অর্থ বৎসরের টিবিএল এন্ড এএসপি কর্মসূচির বার্ষিক ক্রয় পরিকল্পনা সংযুক্ত ছক অনুযায়ী এতদসঙ্গে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হলো। আরপিএ (জিওবি) Goods খাতের মোট ক্রয় মূল্য=১০৫৭২.৩৮ লক্ষ টাকা মাত্র। তন্মধ্যে টিবি=৯৯৬৬.২০ লক্ষ টাকা এবং এএসপি=৬০৬.১৮ লক্ষ টাকা।

সংযুক্তিঃ যথা বর্ণনা।

ডাঃ মোঃ খুরশীদ আলম

পরিচালক, স্বাস্থ্য অধিদপ্তর ও

লাইন ডাইরেক্টর টিবি-লেপ্রসী এন্ড এএসপি

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

অনুলিপি:

- ১। সচিব, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (দৃঃআঃ সচিব মহোদয়ের একান্ত সচিব)।
- ২। উপ-পরিচালক ও প্রোগ্রাম ম্যানেজার, টিবি/লেপ্রসী/এইডস্(এসটিডি) প্রোগ্রাম, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
- ৩। অফিস কপি।

Procurement Plan of Goods: TB
July 2021 to June 2022

Ministry/Division : Ministry of Health and Family Welfare (MOHFW)
Agency : DG of DGHS
Procuring Entity Name and Code : Line Director-TB-L and AIDS/ STE Programme
RFP Name and Code : TB-L and ASP Programme

Budget Development

Total	9,966.20
GOB	
RPA	9,966.20

Package No	Description of Procurement Package as per ROP (GOODS)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite/Adv Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time (Days)	Time for Completion of Contract
1	GD (TBM) 22 Procurement of First Line Anti-TB Drugs (FLDs)	LS	LS	DPM	MOHFW	RPA	9966.20	Planned Date	21-Nov-21								20-Jun-22
9								Planned Days	0	28	21	35	7	28	119	120	
2								Actual Days									
3	Sub-Total: TB																
							9966.20										

Justification for Procurement through DPM: The First Line Anti-TB Drugs (FLDs) has planned to procure from Global Drug Facility (GDF) through DPM. At present, the FLDs has not been manufactured in Bangladesh. State owned pharmaceutical company, Essential Drugs Company Limited (EDCL) need to be developed a separate plant for manufacturing these drugs. And EDCL can supply these drugs from the FY 2024-25 upon available of funds for developing the plant (meeting minutes attached). CMSD also took initiative to procure the FLDs through OTM in the FY 2016-17, but finally they did not able to procure the FLDs. To ensure uninterrupted treatment of TB patients, FLDs has planned to procure from GDF through DPM.

The GDF is not a traditional procurement mechanism, it operates a unique procurement system responding to the main barriers to quality-assured (WHO pre-qualified) TB medicines. The GDF provides a unique package of services, including technical assistance in TB drug management and monitoring, as well as procurement of high-quality TB drugs at low cost in 142 countries around the world. GDF is ISO 9001:2015 certified for the provision of quality assured anti-TB drugs and related services to eligible national TB control programmes. Considering the TB Patient's treatment with quality assured WHO pre-qualified drugs with an effective and efficient way, FLDs procurement plan has proposed from GDF through DPM.

16/11/2022
Khandaker
ডায়ালগিক্যাল অফিস ম্যানেজার
ডেপুটি ডিরেক্টর অফ প্রোগ্রামার
(সিকিউরারিটি এন্ড সার্ভিসেস-সেক্টর)
ডি জি এফ এন্ড এস পি
স্বাস্থ্য অধিদপ্তর, মহালালী, ঢাকা

30/11/2022
G. J.
ডি-১-পরিচালক প্রোগ্রামার ও
সেক্টর ম্যানেজার (সিকিউরারিটি ও
স্বাস্থ্য অধিদপ্তর, মহালালী, ঢাকা)

28/11/22
অধ্যক্ষ ডি এফ এন্ড এস পি
মহা-পরিচালক
স্বাস্থ্য অধিদপ্তর, মহালালী, ঢাকা

Procurement Plan of Goods: ASP
July 2021 to June 2022

Ministry/Division: Ministry of Health and Family Welfare (MOHPW)
Agency: DGHS
Procuring Entity Name and Code: Line Director-TB-L & AIDS/STD Programme
OP Name and Code: TB-L and ASP Programme

Budget: Development
Source of Fund: RPA (GOB)
Taka in Lac
Total (RPA) 10572.38

Package No	Description of Procurement Package as per ROP (GOODS)	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lac Taka	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time (Days)	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD (ASP) 23	Procurement of Medicine for PLHIV	LS	LS	OTM (CT)	Procuring Entity	RPA	164.18	Planned Date		31-Oct-21	10-Dec-21	30-Dec-21	7-Jan-22	14-Jan-22	12-Feb-22	105	120	
	Device, Rapid Test, HIV, 1/10.0 (Card) (First response or equivalent) (for FDMN)	Nos	1000				10.00	Planned Date		31-Oct-21	10-Dec-21	30-Dec-21	7-Jan-22	14-Jan-22	12-Feb-22		12-Jun-22	
	Device, Rapid Test, HIV, 1/2 (Determine or equivalent)/WHO prequalified(FDMN)	Nos	30000	DPM through UNICEF	Procuring Entity	RPA	180.00	Planned Date		0	21	14	7	7	28	77	90	
	Device, Rapid Test, HIV, (Ungold or equivalent) for FDMN	Nos	1000				12.00	Actual Days										
GD (ASP) 25	HIV Self Testing Kits	Nos	8000	OTM (CT)	Procuring Entity	RPA	120.00	Planned Date		31-Oct-21	10-Dec-21	30-Dec-21	7-Jan-22	14-Jan-22	12-Feb-22	105	120	
								Actual Days		0	42	21	7	7	28			
GD (ASP) 26	Methadone	liter	4000	OTM (CT)	Procuring Entity	RPA	120.00	Planned Date		31-Oct-21	10-Dec-21	30-Dec-21	7-Jan-22	14-Jan-22	12-Feb-22	105	120	
								Actual Days		0	42	21	7	7	28			
Sub-Total (ASP)							606.18											
Grand Total: TB-L & ASP							10572.38											

Dr. Md. Asmaul Ahsan Akbar
Deputy Director & IES
Nepal/AIDS/STD Control
PGHS, Modhena, Dhaka

50/5/1/2021

21/12/20

22/12/20

অধ্যক্ষক ডঃ আবুল বাসার মোহাম্মদ হুসাইন আলিম
সহ-নির্বাহক
স্বাস্থ্য অধিদপ্তর, সার্বভৌম, ঢাকা।


Annex:

GD (TBM) 22: Procurement of First Line Anti- TB Drugs (FLDs)

1	E(100) Ethambutol 100mg Film coated tablet(s)
2	2-FDC (Rifampicine 75mg+ Isoniazid 50mg) Dispersible tablet(s)
3	2-FDC (Rifampicine 150mg + Isoniazid 75mg) Film coated tablet(s)
4	3-FDC (R 75mg+ H 50mg+ Z 150mg) Dispersible tablet(s)
5	4-FDC (R150mg+H75mg+Z400mg+E275mg) Film coated tablet(s)
6	3HR adult (Isoniazid 75mg+ Rifampicine 150mg)
7	3HR Dispersible Child (Isoniazid 50mg+ Rifampicine 75 mg)


GD (ASP) 23: Procurement of Medicine for PLHIV


1	ARV (Anti-retroviral Drugs) for FDMN
2	Zidovudine (AZT-300mg) + Lamivudine (3TC-150mg + Nevirapine(NPV-200mg)
3	Zidovudine (AZT-300mg) + Lamivudine (3TC-150mg
4	Efavirenz (600 mg)
5	Lopinavir/Ritonavir (200mg/50mg)
6	Tenofovir 300mg + Lamivudine 300mg+ Efavirenz 400mg
7	Atazanavir(Ritonavir 100mg + Atazanavir 300mg)
8	ABC+3TC (Abacavir 600mg+Lamivudine 300 mg)
9	Tab. Tenofovir(TDF)300mg+Emtricitabine (ETC) 200mg
10	Dispersible Tab (Zidovudine 60mg + Lamivudine 30mg + Nevirapine 50mg)
11	Lopinavir/Ritonavir (40mg/10mg)
12	Abacavir 60mg+Lamivudine (3TC) 30mg
13	Tablet Lamivudine 3TC 30mg+Zidovudine AZT 60mg
14	Lamivudine (300 mg)+ Tenofovir (300mg) + Dolutegravir 50mg
15	Dolutegravir 50mg
16	AIDS/STI drugs (Lamivudine 300mg/Tenofovir (300mg)/Tenofovir Alafenamide (25mg)/ Nevirapin oral solution


20/11/2021

Khulana
10/11/2021

ডাঃ আব্দুল আজিজ আলী
ডেপুটি প্রোগ্রাম ম্যানেজার
(প্রকৌশলমেন্ট এক্সিকিউটিভ)
টি বি এল এন্ড এসপি
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা


20/11/2021 20/11/21
উপ-পরিচালক এমবিডিসি ও
প্রোগ্রাম ম্যানেজার (টিবি)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা


20/11/21

অধ্যাপক ডাঃ আবুল বাসার মোহাম্মদ খুরশীদ আলম
মহা-পরিচালক
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।