

গনপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য অধিদপ্তর
প্রকল্প পরিচালক এর দপ্তর
আই হেলথ প্রমোশন এন্ড প্রিভেনশন অব রাইভনেস ইন সিলেক্টেড এরিয়াস অব বাংলাদেশ
জাতীয় চক্ষু বিজ্ঞান ইনস্টিটিউট ও হাসপাতাল ভবন, শেরে বাংলা নগর, ঢাকা-১২০৭।

স্মারক নং- প্রজেক্ট অফিস /আই হেলথ/কোইকা/২০২১-২২/২৯

তারিখঃ ২২/০৮/২০২১ইং

বরাবর,

মহাপরিচালক
স্বাস্থ্য অধিদপ্তর
মহাখালী, ঢাকা।

✓দৃষ্টি আকর্ষণঃ পরিচালক (পরিকল্পনা), স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

বিষয়ঃ ২০২১-২২ অর্থ বছরের জন্য প্রক্রিউরমেন্ট প্লান অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, “আই হেলথ প্রমোশন এন্ড প্রিভেনশন অব রাইভনেস ইন সিলেক্টেড এরিয়াস অব বাংলাদেশ” শীর্ষক প্রকল্পের ২০২০-২১ অর্থ বছরের জন্য প্রক্রিউরমেন্ট প্লান সার্ভিস = ১২.০০ লক্ষ টাকা, প্রক্রিউরমেন্ট প্লান গুডস = ৫৬.০০ লক্ষ টাকা সহ মোট = ৬৮.০০ লক্ষ টাকার প্রণীত প্রক্রিউরমেন্ট প্লান অনুমোদন প্রদানের জন্য প্রেরণ করা হলো।

*To Dr. Tamvir.
Please have comment
from Proprietary
Consultant
12/08/21*

AR
২২/০৮/২১
(অধ্যাপক ডাঃ মোঃ আবদুল কাদের)
প্রকল্প পরিচালক

আই হেলথ প্রমোশন এন্ড প্রিভেনশন অব রাইভনেস
ইন সিলেক্টেড এরিয়াস অব বাংলাদেশ, ঢাকা।
Email-dr.quader.cornea@gmail.com

অনুলিপি সদয় অবগতির জন্য প্রেরণ করা হইলঃ

- ১। অতিরিক্ত সচিব (উন্নয়ন), স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা।
- ২। যুগ্মসচিব (প্রবা), স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা।
- ৩। অফিস কপি।

২০০৫
২২/০৮/২১

GD4			GD3			Package No.
MSR OT			OT Instrument			Description of Proc. Packages (.....)
						Unit
						Quantity
						Procurement Methods & Type
						Contract Approving Authority
						Source of Funds
						Estimated Cost in lakh Tk.
Actual Dates	Planned Days	Planned Dates	Actual Dates	Planned Days	Planned Dates	Time Code for Process
						Advertise Pre-Qual. Not Used for Goods
	0	11.11.2021		0	07.10.2021	Advertise Tender/ Proposal
	10	25.11.2021		14	21.10.2021	Tender/ Proposal Opening
	0	09.11.2021		14	04.11.2021	Tender/ Proposal Evaluation
	07	17.12.2021		07	11.11.2021	Approval
	0	24.12.2021		07	18.11.2021	NOA
	07	21.01.2022		28	16.11.2021	Signing of Contract
	24	04.02.2022		70	27.12.2021	Total time of Contact signing
	14			21		Total time of complication of contact

Prof. Dr. Md. Abdul Quader
Project Director & Prevention of
Eye Health Promotion & Prevention of
Blindness in Selected Areas of Bangladesh
DGHS, Dhaka

Prof. Dr. Abul Basar Hossain
Director General of Health Services
Directorate General of Health Services
Mohakhali, Dhaka-1212


Computer			MSR Outdoor			Package No.
Computer			MSR Outdoor			Description of Proc. Packages (.....)
LS			LS			Unit
LS			LS			Quantity
RFO (NCT)			RFO (NCT)			Procurement Methods & Type
PD			PD			Contract Approving Authority
GoB			GoB			Source of Funds
5.00			5.00			Estimated Cost in lakh Tk.
Actual Dates	Planned Days	Planned Dates	Actual Dates	Planned Days	Planned Dates	Time Code for Process
						Advertise Pre- Qual. Not Used for Goods
	0	02.01.2022		0	11.11.2021	Advertise Tender/ Proposal
	10	16.01.2022		10	25.11.2021	Tender/ Proposal Opening
	0	30.01.2022		0	09.11.2021	Tender/ Proposal Evaluation
	07	06.02.2022		07	17.12.2021	Approval
	0	13.02.2022		0	24.12.2021	NOA
	07	13.03.2022		07	21.01.2022	Signing of Contract
	24	24.04.2022		24	04.02.2022	Total time of Contact signing
	14			14		Total time of complication of contact

27/08/22
Prof. Dr. Md. Abdul Quader
Project Director
Eye Health Promotion & Prevention of
Blindness in Selected Areas of Bangladesh
DGHS, Dhaka

Dr. Dr. Abdul Basir, Mohammad Khurshid Khan
Director General of Health Services
Mohakhali, Dhaka-1212.

GD8			GD7			Package No.
Insurance			Furniture			Description of Proc. Packages (.....)
		LS			LS	Unit
		LS			LS	Quantity
		RFO (NCT)			RFO (NCT)	Procurement Methods & Type
		PD			PD	Contract Approving Authority
		GoB			GoB	Source of Funds
		1.00			5.00	Estimated Cost in lakh Tk.
Actual Dates	Planned Days	Planned Dates	Actual Dates	Planned Days	Planned Dates	Time Code for Process
						Advertise Pre-Qual. Not Used for Goods
	0	05.09.2022		0	03.02.2022	Advertise Tender/ Proposal
	10	21.09.2022		10	17.02.2022	Tender/ Proposal Opening
	0	05.10.2022		0	03.03.2022	Tender/ Proposal Evaluation
	07	12.10.2022		07	10.03.2022	Approval
	0	19.10.2022		0	17.03.2022	NOA
	07	16.11.2022		07	14.04.2022	Signing of Contract
	24	28.11.2022		24	26.05.2022	Total time of Contact signing
	14			14		Total time of complication of contact


 22/04/22
 Prof. Dr. Md. Abdul Quader
 Project Director,
 Eye Health Promotion & Prevention of
 Blindness in Selected Areas of Bangladesh
 Dhaka, Dhaka


 Md. Bashirul Islam
 Director General
 Directorate General of Health Services
 Monakhali, Dhaka-1212.

Annual Procurement Plan (Service)

Ministry/Division	Ministry of Health and Family Welfare
Agency	Directorate General of Health Services
Procuring Entity Name & Code	PD, Eye Health Promotion and Prevention of Blindness in Selected Areas of Bangladesh
Project/ Program Name & Code	Eye Health Promotion and Prevention of Blindness in Selected Areas of Bangladesh Code: 1270201-224129000

Budget	Dev.
GOB 1517.80	DPA 7035.06

Package No.	Description of Proc. Packages (.....)	Unit	Quantity	Procurement Methods & Type	Contract Approving Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process			Advertise Pre-Qual. Not Used for	Advertise Tender/ Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval	NOA	Signing of Contract	Total time of Contact signing	Total time of complication of contact		
								Planned Dates	Planned Days	Actual Dates											
1	Outsourcing	Firm	1	OTM (NCT)	PD	GoB (Dev)	12.00														
PSN1																					

Handwritten signature and date: 22/08/20
Prof. Dr. Md. Abdul Quader
 Project Director
 Eye Health Promotion & Prevention of
 Blindness in Selected Areas of Bangladesh
 DGHS, Dhaka

Handwritten signature
Prof. Dr. Abul Basar Mosharraf Khan
 Director General
 Directorate General of Health Services
 Mohakhali, Dhaka-1212.