

ANNUAL PROCUREMENT PLAN (JICA FUND)

ADP Allocation for the
Year 2021-22

GOB	1050
DPA	20200
Total	21250

Ministry/ Division : Ministry of Health and Family Welfare/Health Service Division
 Agency : DGHS
 Procurement Entity Name : Project Director
 Project/ Program Name & Code : MNCH and Health System Improvement Project (Component 2: Strengthening of Diagnostic Imaging System of 8 Divisional Medical College Hospital), Code-224021900

Package No	Description of Procurement Works	Unit	Qty	Contract Approving Authority	Procurement Method & Type	Source of Fund	Est. Cost in Tk. Lakh	Time Code for Process		Advertisement (if applicable)	Invited Tender	Opening Of Technical Bid	Technical Evaluation	JICA Concurrence Technical Evaluation	Opening Of Financial Bid	Financial Evaluation	JICA Concurrence Financial Evaluation	Approval to Award	Notification of award	Signing of Contract	Concurrence by JICA	Total time to Contract Signature	Time for Completion of Contract	
								Planned dates	Actual dates															
WDI	New Construction of Imaging Diagnostic Centers in 7 divisional medical college hospitals	1	1	Cabinet Division	ICB (JICA SPQP)	DPA	40178.69	Planned dates			07/08/2020	21/09/2020	12/10/2020	11/11/2020	19/11/2020	02/12/2020	23/12/2020	07/02/2021	21/02/2021	24/02/2021	17/03/2021	217	540	
Total Value of works Procurement							40178.69																	

Dr. Alauddin-Al-Azad
 Project Director
 MNCH and Health System
 Improvement Project, Dhaka

Prof. Dr. Md. Bashir Mokhammad Koushik Alam
 Director General
 Directorate General of Health Services
 Morakhali, Dhaka-1212.

ANNUAL PROCUREMENT PLAN (JICA FUND)

ADP Allocation for the
Year 2021-22
 GOB 1050
 DPA 20200
 Total 21250

Ministry/ Division : Ministry of Health and Family Welfare/Health Service Division
 Agency : DGHS
 Procurement Entity Name : Project Director
 Project/ Program Name & Code : MNCH and Health System Improvement Project (Component 2: Strengthening of Diagnostic Imaging System of 8 Divisional Medical College Hospital), Code-224021900

Package No	Description of Procurement Package Works	Unit	Qty	Contract Approving Authority	Procurement Method & Type	Source of Fund	Est. Cost in Tk. Lakh	Time Code for Process	Planned dates	Actual dates	Advertisement (if applicable)	Invited/ Tender	Opening Of Technical Bid	Technical Evaluation	JICA Concurrence Technical Evaluation	Opening Of Financial Bid	Financial Evaluation	JICA Concurrence Financial Evaluation	Approval to award	Notification of award	Signing of Contract	Concurrence of Contract by JICA	Total time to Contract Signature	Time for Completion of Contract
WDI	New Construction of Imaging Diagnostic Centers in 7 divisional medical college hospitals	1	1	Cabinet Division	ICB (JICA SPQD)	DPA	40178.69					07/08/2020	21/09/2020	12/10/2020	11/11/2020	19/11/2020	02/12/2020	23/12/2020	07/02/2021	21/02/2021	24/02/2021	17/03/2021	217	540
Total Value of works Procurement							40178.69																	

Dr. Alauddin-Al-Azad
 Project Director
 MNCH and Health System
 Improvement Project, Dhaka



Prof. Dr. Abul Bashir Mohammad Khurshid Alam
 Director General
 Directorate General of Health Services
 Mofakhali, Dhaka-1212.

