

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য অধিদপ্তর
পরিচালক (পরিকল্পনা ও গবেষণা)-এর দপ্তর
মহাখালী, ঢাকা-১২১২
www.dghs.gov.bd



স্মারক নম্বর: ৪৫.০১.০০০০.০১৭.৩৮.০০৩.২২.৪৮৫

তারিখ: ২৩ ভাদ্র ১৪২৯

০৭ সেপ্টেম্বর ২০২২

বিষয়: অল্টারনেটিভ মেডিকেল কেয়ার অপারেশনাল প্লান-এর ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রশাসনিক অনুমোদন প্রসঙ্গে।

সূত্র: ১. স্বাঃঅধিঃ/এএমসি/প্রোকিউরমেন্ট (গুডস)/২০২২-২৩/২৪৫৭; তারিখ: ৩০/০৮/২০২২ খ্রি।

২. স্বাঃঅধিঃ/এএমসি/প্রোকিউরমেন্ট (সার্ভিস)/২০২২-২৩/২৪৫৮; তারিখ: ৩০/০৮/২০২২ খ্রি।

স্বাস্থ্য অধিদপ্তরের অধীনে বাস্তবায়নাধীন অল্টারনেটিভ মেডিকেল কেয়ার অপারেশনাল প্লানের ২০২২-২৩ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (Goods and Services) নিম্নবর্ণিত শর্তে প্রশাসনিক অনুমোদন প্রদান করা হলো:

শর্তাবলী:

- ১। ক্রয় কার্যক্রম পিপিএ-২০০৬, পিপিএ-২০০৮ ও আর্থিক ক্ষমতা অর্পণ ২০১৫ ও ২০১৬ এবং বিদ্যমান সকল আর্থিক বিধি-বিধান যথাযথ অনুসরণ করতে হবে এবং
- ২। ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হলে ক্রয়কারী প্রতিষ্ঠান/কর্তৃপক্ষ দায়ী থাকবেন।

এতে মহাপরিচালক মহোদয়ের সদয় সম্মতি রয়েছে।

সংযুক্তি: ২০২২-২৩ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (Goods and Services) ১ (এক) সেট।

৭-৯-২০২২

ডাঃ আফরিনা মাহমুদ
পরিচালক (পরিকল্পনা ও গবেষণা)

লাইন ডাইরেক্টর, অল্টারনেটিভ মেডিকেল কেয়ার

স্মারক নম্বর: ৪৫.০১.০০০০.০১৭.৩৮.০০৩.২২.৪৮৫/১(৭)


তারিখ: ২৩ ভাদ্র ১৪২৯

০৭ সেপ্টেম্বর ২০২২

সদয় অবগতি ও কার্যার্থে প্রেরণ করা হল (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১) মহাপরিচালক, মহাপরিচালকের দপ্তর, স্বাস্থ্য অধিদপ্তর
- ২) অতিরিক্ত সচিব, পরিকল্পনা অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ
- ৩) অতিরিক্ত সচিব, উন্নয়ন অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ

- ৪) সিনিয়র সহকারী সচিব, ক্রয় ও সংগ্রহ-১ শাখা, স্বাস্থ্য সেবা বিভাগ
৫) অতিরিক্ত মহাপরিচালক (প্রশাসন), অতিরিক্ত মহাপরিচালক (প্রশাসন)-এর দপ্তর, স্বাস্থ্য অধিদপ্তর
৬) অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন), অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন)-
এর দপ্তর, স্বাস্থ্য অধিদপ্তর
৭) অফিস কপি



৭-৯-২০২২

ডাঃ আফরিণা মাহমুদ
পরিচালক (পরিকল্পনা ও গবেষণা)

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অন্টারনেটিভ মেডিকেল কেয়ার (এএমসি)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

স্মারক নং- স্বাঃঅধিঃ/এএমসি/প্রোকিউরমেন্ট (গুডস)/২০২২-২৩/ ২৪৫৭

তারিখঃ- ৩০/৮/২০২২

বরাবর

মহাপরিচালক
স্বাস্থ্য অধিদপ্তর
মহাখালী, ঢাকা।


দৃষ্টি আকর্ষণঃ পরিচালক (পরিকল্পনা ও গবেষণা)।

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরে অন্টারনেটিভ মেডিকেল কেয়ার (এএমসি) অপারেশনাল প্লানের জিওবি ও
আরপিএ(জিওবি) খাতের বার্ষিক ক্রয় পরিকল্পনা (গুডস) সংশোধন পূর্বক অনুমোদন প্রসঙ্গে।

সূত্রঃ ৪৫.০১.০০০০.০১৭.৩৮.০০৩.২২.৪১৭, তারিখঃ ০৮ আগস্ট ২০২২।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে আপনাকে জানানো যাচ্ছে যে, ২০২২-২০২৩ অর্থ বছরে অন্টারনেটিভ মেডিকেল কেয়ার
(এএমসি) অপারেশনাল প্লানের জিওবি ৯১২.০০ লক্ষ ও আরপিএ(জিওবি) ১৫০.০০ লক্ষ টাকা বা মোট ১০৬২.০০ লক্ষ (দশ
কোটি বাষট্টি লক্ষ) টাকার বার্ষিক ক্রয় পরিকল্পনা (গুডস) অনুমোদনের জন্য সংশোধন পূর্বক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ
করা হ'ল।

কপি সংযুক্তঃ বার্ষিক ক্রয় পরিকল্পনা (গুডস) ০১ (এক) পাতা।


(ডাঃ মোঃ আবু জাহের)
লাইন ডাইরেক্টর


৩০/০৮/২২
অন্টারনেটিভ মেডিকেল কেয়ার (এএমসি)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
ফোন নং-০২-৫৮৮১২১৩৪
E-mail: amc@ld.dghs.gov.bd

স্মারক নং- স্বাঃঅধিঃ/এএমসি/প্রোকিউরমেন্ট (গুডস)/২০২২-২৩/ ২৪৫৭/০ (৩)

তারিখঃ- ৩০/৮/২০২২

অনুলিপি অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হইল।

- ১। অতিরিক্ত মহাপরিচালক, পরিকল্পনা ও উন্নয়ন, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
- ২। যুগ্ম-সচিব (পরিকল্পনা), পরিকল্পনা অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা।
- ৩। অফিস নথি।


(ডাঃ মোঃ আবু জাহের)
লাইন ডাইরেক্টর

৩০/০৮/২২
অন্টারনেটিভ মেডিকেল কেয়ার (এএমসি)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
ফোন নং-০২-৫৮৮১২১৩৪
E-mail: amc@ld.dghs.gov.bd

Annual Procurement Plan (Goods) for the FY 2022-2023

Taka in lakh

Ministry/Division : Health Service Division, Ministry of Health and Family Welfare.
 Agency : Directorate General of Health Services.
 Procurement Entity Name & Code : Line Director, Alternative Medical Care (AMC) (Code-224021011).
 Project/Program Name & Code : Alternative Medical Care (AMC) (Code- 224021011).

OP Total Value	34486.00
GOB	32353.00
RPA (GOB)	2133.00

(Take in Lakh)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invitation /Advertisement Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of Medical Surgical Requisites (M.S.R).	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	150.00	Planned Dates	-	04-Sep-22	18-Sep-22	02-Oct-22	09-Oct-22	16-Oct-22	13-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-2	Procurement of Raw materials' (Unani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	83.00	Planned Dates	-	06-Sep-22	20-Sep-22	04-Oct-22	11-Oct-22	18-Oct-22	15-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-3	Procurement of Computer and Laptop	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	50.00	Planned Dates	-	08-Sep-22	22-Sep-22	06-Oct-22	13-Oct-22	10-Oct-22	07-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-4	Procurement of Office Equipment	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	75.00	Planned Dates	-	11-Sep-22	25-Sep-22	10-Oct-22	17-Oct-22	24-Oct-22	21-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-5	Procurement of Laboratory Instruments	L.S.	According to OP list AMC Institute demand.	OTM (NCT) e-GP	L.D	GOB	160.00	Planned Dates	-	13-Sep-22	27-Sep-22	11-Oct-22	18-Oct-22	25-Oct-22	22-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-6	Procurement of Medicine (Unani, Ayurvedic & Homeopathic)	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB & RPA (GOB)	454.00 (304.00 + 150.00)	Planned Dates	-	15-Sep-22	06-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Jan-23		28-Feb-23
								Planned Days		0	21	14	7	7	28	77 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-7	Procurement of BCC (Bill Board)	No.	45	OTM (NCT) e-GP	L.D	GOB	50.00	Planned Dates	-	18-Sep-22	02-Oct-22	16-Oct-22	23-Oct-22	30-Oct-22	27-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
GD-8	Procurement of Furniture	L.S.	According to OP list and demand from AMC Institute.	OTM (NCT) e-GP	L.D	GOB	40.00	Planned Dates	-	20-Sep-22	04-Oct-22	18-Oct-22	25-Oct-22	31-Oct-22	28-Nov-22		30-Dec-22
								Planned Days		0	14	14	7	7	28	70 Days	-
								Actual Days	-	-	-	-	-	-	-	-	-
Total							1062.00										

M. Uddin
 Dr. Moin Uddin Ahmed Maimun
 DPM (Homeopathic)
 Alternative Medical Care (AMC)
 DGHS, Mohakhali, Dhaka.

Ranjan
 Dr. A.H.M Kamruzzaman
 DPM (Ayurvedic)
 Alternative medical care
 DGHS, Mohakhali, Dhaka.

Siddiq
 Dr. Abu Bakar Siddique
 DPM (Unani)
 Alternative medical care
 DGHS, Mohakhali, Dhaka.

Nadirul Aziz
 Dr. Md Nadirul Aziz
 Deputy Director,
 Homeo & Traditional Medicine
 & Program Manager (AMC)

Abu Zaher
 Dr. Md. Abu Zaher
 Line Director
 Alternative Medical Care (AMC)
 DGHS, Mohakhali, Dhaka-1212

Abul Basher
 Prof. Dr. Abul Basher Mohammad Khurshid Alam
 Director General
 Directorate General of Health Services
 Dhaka-1212

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অল্টারনেটিভ মেডিকেল কেয়ার (এএমসি)
স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

স্মারক নং- স্বাঃ অধিঃ/এএমসি/প্রোকিউরমেন্ট (সার্ভিস)/২০২২-২৩/২৪৫৬

তারিখঃ- ৩০/৬/২০২২

বরাবর

মহাপরিচালক
স্বাস্থ্য অধিদপ্তর
মহাখালী, ঢাকা।

দৃষ্টি আকর্ষণঃ পরিচালক (পরিকল্পনা ও গবেষণা)।

বিষয়ঃ ২০২২-২০২৩ অর্থ বছরে অল্টারনেটিভ মেডিকেল কেয়ার (এএমসি) অপারেশনাল প্লানের জিওবি খাতের
বার্ষিক ক্রয় পরিকল্পনা (সার্ভিস) সংশোধন পূর্বক অনুমোদন প্রসঙ্গে।

সূত্র: ৪৫.০১.০০০০.০১৭.৩৮.০০৩.২২.৪১৭, তারিখ: ০৮ আগস্ট ২০২২।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে আপনাকে জানানো যাচ্ছে যে, ২০২২-২০২৩ অর্থ বছরে অল্টারনেটিভ মেডিকেল কেয়ার
(এএমসি) অপারেশনাল প্লানের জিওবি খাতে ৯২৪.০০ লক্ষ (নয় কোটি চব্বিশ লক্ষ) টাকার বার্ষিক ক্রয় পরিকল্পনা (সার্ভিস)
অনুমোদনের জন্য সংশোধন পূর্বক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হ'ল।

কপি সংযুক্ত: বার্ষিক ক্রয় পরিকল্পনা (সার্ভিস) ০২ (দুই) পাতা।

(ডাঃ মোঃ আবু জাহের)

লাইন ডাইরেক্টর

অল্টারনেটিভ মেডিকেল কেয়ার (এএমসি)

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ফোন নং-০২-৫৮৮১২১৩৪

E-mail: amc@ld.dghs.gov.bd

৩০/০৬/২২

স্মারক নং- স্বাঃ অধিঃ/এএমসি/প্রোকিউরমেন্ট (সার্ভিস)/২০২২-২৩/২৪৫৬/২(৬)

তারিখঃ- ৩০/৬/২০২২

অনুলিপি অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য প্রেরণ করা হইল।

- ১। অতিরিক্ত মহাপরিচালক, পরিকল্পনা ও উন্নয়ন, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।
- ২। অতিরিক্ত সচিব (পরিকল্পনা), পরিকল্পনা অনুবিভাগ, স্বাস্থ্য সেবা বিভাগ, স্বাস্থ্য ও পরিবার কল্যাণ মন্ত্রণালয়, ঢাকা।
- ৩। অফিস নথি।

(ডাঃ মোঃ আবু জাহের)

লাইন ডাইরেক্টর

অল্টারনেটিভ মেডিকেল কেয়ার (এএমসি)

স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।

ফোন নং-০২-৫৮৮১২১৩৪

E-mail: amc@ld.dghs.gov.bd

৩০/০৬/২২

Annual Procurement Plan (Services) for the FY 2022-2023

Taka in lakh

Ministry/Division : Health Service Division, Ministry of Health and Family Welfare.
Agency : Directorate General of Health Services.
Procurement Entity Name & Code : Line Director, Alternative Medical Care (AMC) (Code-224021011).
Project/Program Name & Code : Alternative Medical Care (AMC) (Code- 224021011).

OP Total Value	34486.00
GOB	32353.00
RPA (GOB)	2133.00

(Lakh in Take)

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approved	Signing of Contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1	Selection of a firm/consultant Survey on Challenges and opportunities of AMC Education and Services Unani System of Medicine Situation analysis.	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	11-Sep-22	09-Oct-22	06-Nov-22	20-Nov-22	04-Dec-22	11-Dec-22	18-Dec-22	15-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-2	Selection of a firm/consultant Survey on Challenges and opportunities of AMC Education and Services Ayurvedic System of Medicine Situation analysis.	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	13-Sep-22	11-Oct-22	08-Nov-22	22-Nov-22	06-Dec-22	13-Dec-22	20-Dec-22	17-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-3	Selection of a firm/consultant Survey on Challenges and opportunities of AMC Education and Services Homeopathic System of Medicine Situation analysis.	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	15-Sep-22	13-Oct-22	10-Nov-22	24-Nov-22	08-Dec-22	15-Dec-22	22-Dec-22	19-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-4	Selection of a firm/consultant Making and Design Drama for awareness buildup about Unani, Ayurvedic & Homeopathic system of medicine under Alternative Medical Care (AMC) & telecast through popular TV Channels.	Firm	03	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	18-Sep-22	16-Oct-22	13-Nov-22	27-Dec-22	11-Dec-22	18-Dec-22	26-Dec-22	23-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-5	Selection of a firm/consultant Preparation of Treatment Guideline Unani System of Medicine	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	20-Sep-22	18-Oct-22	15-Nov-22	29-Nov-22	13-Dec-22	20-Dec-22	27-Dec-22	24-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-6	Selection of a firm/consultant Preparation of Treatment Guideline Ayurvedic System of Medicine	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	22-Sep-22	16-Oct-22	17-Nov-22	01-Dec-22	15-Dec-22	22-Dec-22	29-Dec-22	26-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
SD-7	Selection of a firm/consultant Preparation of Treatment Guideline Homeopathic System of Medicine	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	25-Sep-22	18-Oct-22	20-Nov-22	04-Dec-22	18-Dec-22	26-Dec-22	02-Jan-23	28-Jan-23	-	30-May-23
								Planned Days	0	28	28	14	14	7	7	28	-	-
								Actual Days	-	-	-	-	-	-	-	-	-	-
Total							700.00											

Moin 30/08/22
Dr. Moin Uddin Ahmed Mamun
DPM (Homeopathic)
Alternative Medical Care (AMC)
DGHS, Mohakhali, Dhaka.

Raman 02/08/2022
Dr. A.H.M Kamruzzaman
DPM (Ayurvedic)
Alternative medical care
DGHS, Mohakhali, Dhaka

Siddin 05/08/22
Dr. Abu Bakar Siddique
DPM (Unani)
Alternative medical care
DGHS, Mohakhali, Dhaka.

Adil 09/08/22
Dr. Md Nadirul Aziz
Deputy Director,
Homeo & Traditional Medicine
& Program Manager (AMC)

Mu Zaher 09/08/22
Dr. Md. Abu Zaher
Line Director
Alternative Medical Care (AMC)
DGHS, Mohakhali, Dhaka-1212

[Signature]
Prof. Dr. Abul-Bashar-Mohammad Khurshid Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212

Government of the People's Republic of Bangladesh
Directorate General of Health Services
Mohakhali, Dhaka.

Budget: Development

Annual Procurement Plan (Services) for the FY 2022-2023

Taka in lakh

Ministry/Division : Health Service Division, Ministry of Health and Family Welfare.
Agency : Directorate General of Health Services.
Procurement Entity Name & Code : Line Director, Alternative Medical Care (AMC) (Code-224021011).
Project/Program Name & Code : Alternative Medical Care (AMC) (Code- 224021011).

OP Total Value	34486.00
GOB	32353.00
RPA (GOB)	2133.00

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invitation /Advertisement Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	(Take in Lakh)	
																Total time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSN-1	Selection of a firm/consultant Procurement of TV Scroll, (Unani, Ayurvedic & Homeopathic)	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	100.00	Planned Dates	-	22-Sep-22	06-Oct-22	20-Oct-22	27-Oct-22	03-Nov-22	01-Dec-22		30-Dec-22
								Planned Days	-	0	14	14	7	7	28	70 Days	
								Actual Days	-	-	-	-	-	-	-	-	-
PSN-2	Selection of a firm/consultant Procurement of LED Advertisement (Unani, Ayurvedic & Homeopathic)	Firm	01	Quality & Cost Based Selection (QCBS)	L.D	GOB	124.00	Planned Dates	-	25-Sep-22	10-Oct-22	24-Oct-22	31-Oct-22	07-Nov-22	04-Dec-22		30-Dec-22
								Planned Days	-	0	14	14	7	7	28	70 Days	
								Actual Days	-	-	-	-	-	-	-	-	-
						Total	224.00										

Moin 30/08/22
Dr. Moin Uddin Ahmed Mamun
DPM (Homeopathic)
Alternative Medical Care (AMC)
DGHS, Mohakhali, Dhaka.

Ammun 30/08/22
Dr. A.H.M. Kamruzzaman
DPM (Ayurvedic)
Alternative medical care
DGHS, Mohakhali, Dhaka.

Siddiq 30.08.2022
Dr. Abu Bakar Siddique
DPM (Unani)
Alternative medical care
DGHS, Mohakhali, Dhaka.

Rafiq 30/08/22
Dr. Md Nadirul Aziz
Deputy Director,
Homeo & Traditional Medicine
& Program Manager (AMC)

Abu Zaher 30/08/22
Dr. Md. Abu Zaher
Line Director
Alternative Medical Care (AMC)
DGHS, Mohakhali, Dhaka-1212

Abul-Bashar 30/08/22
Prof. Dr. Abul-Bashar Mohammad Khurshid Alam
Director General
Directorate General of Health Services
Mohakhali, Dhaka-1212