


**Government of the People's Republic of Bangladesh**  
**Ministry of Health and Family Welfare**  
**Directorate General of Health Services**  
**Management Information System**  
**Mohakhali, Dhaka-1212**

Annual Procurement Plan 2022-23 (Service)																			
Ministry/Division		Ministry of Health & family Welfare										Budget							
Agency		Directorate General of Health Services										GOB		Development					
Procuring Entity Name & Code		Line Director HIS & eHealth					Code No		S-2711-5009										
Project/Program Name & Code		Line Director HIS & eHealth					Code No		S-2711-5009										
Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. cost in MillionTk.	Time Code For Process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Evaluation opening &	Negotiation	Approval	Signing of contact	Total time to contact signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
MIS/22-23/OP-SP/2/01	Procurement of Consultancy Services to Gather data from different hospitals	Lump Sum	Lump Sum	OTM	PE	GOB	10	Planned Dates	9/1/2022	9/20/2022	10/10/2022	10/20/2022	10/27/2022	10/31/2022	11/3/2022	11/10/2022	60	120	
								Planned Days	0	14	10	10	10	2	7	7			
								Actual Dates	1/26/2023	1/26/2023	02/12/23	2/28/2023	3/15/2023	3/21/2023	3/23/2023	3/23/2023			



**Prof. Dr. Md. Shahadat Hossain**  
**Director, MIS**  
**&**  
**Line Director, HIS & e-Health**  
**DGHS, Mohakhali, Dhaka-1212**

	MIS/22-23/OP-SP 3/02	Procurement Of Consultancy for SHR	Lump Sum	Lump Sum	OTM	Hope	GOB	40	Planned Dates	9/1/2022	9/20/2022	10/10/2022	10/20/2022	10/27/2022	10/31/2022		11/3/2022	11/10/2022				60								
															Planned Days	0	14	10	10	10	2		7	7					120	
															Actual Dates	1/26/2023	1/26/2023	3/12/2023	3/1/2023	3/16/2023	3/22/2023	3/23/2023	3/23/2023							
	MIS/22-23/OP-SP 4/03	Procurement Of Consultant and Support Staff	Lump Sum	Lump Sum	OTM	Hope	GOB	12	Planned Dates	9/4/2022	9/25/2022	10/16/2022	10/27/2022	11/3/2022	11/6/2022		11/10/2022	11/17/2022					60							
															Planned Days	0	14	10	10	10	2		7	7						120
															Actual Dates	2/2/2023	2/2/2023	2/26/2023	4/3/2023	4/13/2023	4/16/2023	4/18/2023	5/2/2023							
	MIS/22-23/OP-SP 6/01	Consultancy for software developement	Lump Sum	Lump Sum	OTM	PE	GOB	5	Planned Dates	5/10/2023	5/15/2023	5/23/2023	5/30/2023	6/7/2023	6/11/2023	6/18/2023	6/25/2023													
															Planned Days	0	14	10	10	10	2		7	7						120
															Actual Dates															60
	Total Value Of Service Procurement								67	Million																				

This app is published with prior approval of the appropriate authority .

Prof. Dr. Md. Shahadat Hossain  
Director, MIS

&  
Line Director, HIS & e-Health  
DGHS, Mohakhali, Dhaka-1215