



Government of People's Republic of Bangladesh
Ministry of Health and Family Welfare
Directorate General of Health Services
Management Information System
Mohakhali, Dhaka-1212

Annual Procurement Plan 2022-23 (Goods)																				
Ministry/Division		Ministry of Health & family Welfare																		
Agency		Directorate General of Health Services																		
Procuring Entity Name & Code		Line Director HIS & eHealth			Code No		5-2711-5009													
Project/Programme Name & Code		Line Director HIS & eHealth			Code No		5-2711-5009													
Package No	Description of Procurement Package (GOB)	Unit	Quantity	Procurement Method	Contract Approving Authority	Source Of Fund	Est. cost in Million Tk	Time Code For Process	Advertise Prequal (if Applicable)	Invite/ Advertise tender	Tender Proposal opening	Tender Proposal Evaluation	Approval For AWARD	NOA	Signing of contract	Total time to contact signature	Time for completion of contract	Comment		
										10	11	12	14	15	16	17	18	19		
MIS/22-23 /OP-GD-03/01	Procurement Of Video Conferencing Equipments	Lot	1	OTM (NCT)	HOPE	GOB	45	Planned Dates		05/09/2023	05/14/2023	05/22/2023	05/30/2023	06/13/2023	6/25/2023	90	180			
								Planned Days		0	28	20	7	7	28					
								Actual Dates												



Prof. Dr. Md. Shahadat Hossain
 Director, MIS
 &
 Line Director, HIS
 DGHS, Mohakhali, Dhaka

MIS/22-23 /OP-GD-0 4/02	Procurement Of Biometric Attendance System	No	600	OTM (NC1)	HOPE	GOB	18	Planned Dates	9/6/2022	10/10/2022	10/30/2022	11/3/2022	11/10/2022	11/15/2022	90	180
								Planned Days	0	28	20	7	7	28		
								Actual Dates	11/17/2022	12/15/2022	1/5/2023	1/19/2023	1/26/2023	2/3/2023		
MIS/22-23 /OP-GD-0 5/03	Procurement Of Generator	No	1	OTM (NCT)	PE	GOB	2.5	Planned Dates	5/8/2023	5/16/2023	5/30/2023	6/5/2023	6/12/2023	6/29/2023	83	180
								Planned Days	0	21	20	7	7	28		
								Actual Dates								
MIS/22-23 /OP-GD-0 6/04	Procurement of AI in One Desktop Computer	No	5000	OTM (NCT)	HOPE	GOB	162.5	Planned Dates	9/6/2022	10/10/2022	10/30/2022	11/3/2022	11/10/2022	11/15/2022	90	180
								Planned Days	0	28	20	7	7	28		
								Actual Dates	02/02/2023	03/02/2023	3/23/2023	4/6/2023	4/13/2023	4/20/2023		

MIS/22-23 /OP-GD-0	Procurement of Laptop Computer	No	4000	OTM (NCT)	HOPE	GOB	130	Planned Dates	9/4/2022	10/4/2022	10/18/2022	10/25/2022	11/3/2022	11/10/2022	90	180
-----------------------	-----------------------------------	----	------	--------------	------	-----	-----	------------------	----------	-----------	------------	------------	-----------	------------	----	-----



Prof. Dr. Md. Shahadat Hossain
 Director, MIS
 &
 Line Director, HIS & e-Health
 DGHS, Mohakhali, Dhaka-1212

7/05									Planned Days											
									Actual Dates											
										2/1/2023	3/1/2023	3/19/2023	4/2/2023	04/09/2023	4/16/2023					
MIS/22-23 /OP-GD-0 9/06	Procurement Of UPS	No	2500	OTM (NCT)	HOPE	GOB	15	Planned Dates		5/10/2023	5/16/2023	5/28/2023	6/4/2023	6/13/2023	6/25/2023		90			180
								Planned Days												
								Actual Dates												
MIS/22-23 /OP-GD-0 8/07	Procurement of Equipments for Data center and Disaster Recovery Center	Lot	1	OTM (NCT)	HOPE	GOB	50	Planned Dates		5/9/2023	5/22/2023	6/5/2023	6/12/2023	6/19/2023	6/29/2023		90			180
								Planned Days												
								Actual Dates												
MIS/22-23 /OP-GD-0 10/09	Procurement of Others Machineries	Lot	1	OTM (NCT)	HOPE	GOB	1.8	Planned Dates		5/11/2023	5/18/2023	5/30/2023	6/5/2023	6/13/2023	6/25/2023		90			180
								Planned Days												
								Actual Dates												


Prof. Dr. Md. Shahadat Hossain
 Director, MIS
 &
 Line Director, HIS & e-Health
 DGHS, Mohakhali, Dhaka-1212

MIS/22-23 /MB/1/15	Procurement Of MBT equipments	Lot	1	OTM (NCT)	HOPE	GOB	50	Planned Dates		8/4/2022	9/1/2022	9/20/2022	9/29/2022	10/10/2022	10/13/2022				
								Planned Days		0	28	20	7	7	28			180	Carried over
								Actual Dates									90		
	Total Value Of Goods Procurement						424.8	MillionTK											

This app is published with prior approval of the appropriate authority .


Prof. Dr. Md. Shahadat Hossain
 Director, MIS
 &
 Line Director, HIS & e-Health
 DGHS, Mohakhali, Dhaka-1212