





Annual Procurement Plan 2023-24 (Service)


														Budget				
Ministry/Division														GOB(Development)				
Agency														Directorate General of Health				
Procuring Entity Name														Line Director HIS & eHealth				
Project/Programme Name														Line Director HIS & eHealth				
														Code No				
														5-2711-5009				
														Code No				
														5-2711-5009				
Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est. cost in Lakh Tk.	Time Code For Process	Advertise EOJ	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contact	Total time to contact signature	Time for completing of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1	Consultancy Services to Gather data from different hospitals	Firm	1	QCBS	LD	GOB	150	Planned Dates	10/1/2023	10/15/2023	11/12/2023	11/19/2023	11/26/2023	12/3/2023	12/11/2023	12/18/2023	76	30-Jun-24
								Planned Days	0	14	28	7	7	7	7			
								Actual Dates										
SD-2	Consultancy for Shared Health Record (SHR)	Firm	1	QCBS	HOPE	GOB	650	Planned Dates	10/2/2023	11/27/2023	12/26/2023	1/10/2024	1/25/2024	2/1/2024	2/15/2024	2/22/2024	143	30-Jun-24
								Planned Days	0	56	28	15	15	7	14	7		
								Actual Dates										
SD-3	Consultant for SHR, Surokkha, DHIS2 etc and Support Staffs for MIS office	Firm	1	QCBS	LD	GOB	180	Planned Dates	9/28/2023	10/12/2023	11/9/2023	11/16/2023	11/23/2023	11/30/2023	12/7/2023	12/14/2023	78	30-Jun-24
								Planned Days	0	14	28	7	7	7	7			
								Actual Dates										
SD-4	consultancy for surokkha system	Firm	1	QCBS	LD	GOB	150	Planned Dates	10/3/2023	10/17/2023	11/14/2023	11/21/2023	11/28/2023	12/5/2023	12/12/2023	12/19/2023	76	30-Jun-24
								Planned Days	0	14	28	7	7	7	7			
								Actual Dates										



 ডাঃ মোঃ মাইনুল ইসলাম
 এমবিএস, বিপিএস (স্বাস্থ্য)
 মেডিকেল অফিসার
 এমআইএস, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।


 গাঃ মুহাম্মদ জাহিদুল ইসলাম
 ডিপিএম (ই-স্বাস্থ্য)
 এমআইএস, স্বাস্থ্য অধিদপ্তর


 সুখেন্দু শেখর রায়
 সিনিয়র সিটে-এনালিষ্ট
 এমআইএস, স্বাস্থ্য অধিদপ্তর



 অধ্যাপক ডাঃ মোঃ শাহাদাত হোসেন
 পরিচালক, এমআইএস
 লাইন ডায়রেক্টর, এইচআইএস এন্ড ই-স্বাস্থ্য
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা-১২১২



 অধ্যাপক ডাঃ আহমেদুল কবীর
 অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন)
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।



 অধ্যাপক ডাঃ আব্দুল বাশার মোহাম্মদ
 স্ব-পরিচালক
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।





Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est. cost in Lakh Tk.	Time Code For Process	Advertise FOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contact signature	Time for completing of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-5	Consultancy for Data Center	Firm	1	QCBS	LD	GOB	200	Planned Dates	10/4/2023	10/18/2023	11/15/2023	11/22/2023	11/29/2023	12/6/2023	12/13/2023	12/20/2023	78	30-Jun-24	
								Planned Days	0	14	28	7	7	7	7	7			195
								Actual Dates											
SD-6	Consultancy for Human Resource Information System(HRIS)	Firm	1	QCBS	LD	GOB	200	Planned Dates	10/1/2023	10/15/2023	11/12/2023	11/19/2023	11/26/2023	12/3/2023	12/10/2023	12/17/2023	77	30-Jun-24	
								Planned Days	0	14	28	7	7	7	7	7			196
								Actual Dates											
SD-7	software development for e-Health and others	Firm	1	QCBS	LD	GOB	30	Planned Dates	10/4/2023	10/18/2023	11/15/2023	11/22/2023	11/29/2023	12/6/2023	12/13/2023	12/20/2023	78	30-Jun-24	
								Planned Days	0	14	28	7	7	7	7	7			193
								Actual Dates											
Total Value Of Service Procurement							1560	Lakhs											



ডায় মোঃ মাইনুল হোসেন
 প্রকৌশলী, বিসিএস (স্বাস্থ্য)
 মেডিকেল অফিসার
 এমআইএস, স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।


 মোঃ মুহাম্মদ জাহিদুল ইসলাম
 ডিপিএম (ই-হেলথ)
 এমআইএস, স্বাস্থ্য অধিদপ্তর


 সুখেন্দু শেখর রায়
 সিনিয়র সিস্টেম এনালিস্ট
 এমআইএস, স্বাস্থ্য অধিদপ্তর


 অধ্যাপক ডাঃ মোঃ শাহাদাত হোসেন
 পরিচালক, এমআইএস
 লাইন ডাইরেক্টর, এইচআইএস এন্ড ই-হেলথ
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা-১২১২


 অধ্যাপক ডাঃ আহমেদুল কবীর
 অতিরিক্ত মহাপরিচালক (পরিকল্পনা ও উন্নয়ন)
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।


 ১/১১/২৩
 অধ্যাপক ডাঃ আবুল বাসার আহাম্মদ
 মহাপরিচালক
 স্বাস্থ্য অধিদপ্তর, মহাখালী, ঢাকা।